Project Number Project Description

Capital Building North Wing Renovation

Effective Date

10/28/21
08/03/22
09/19/22
11/02/21
10/19/22
08/04/22
11/01/22
08/10/22
11/02/21
08/10/22
11/01/22
11/02/21
11/15/22
11/10/21
08/23/22
11/18/21
11/15/22
09/27/22
12/19/22
01/04/22
09/27/22
09/27/22
12/20/22
06/29/22
07/21/22
12/20/22
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Change Orders and Modifications for the past 2 years

Responsible State Purchasing Officers. Ken Morris (SPO), Michael Hays (SPO), Gerald Burlington (SPO)

C/O# Firm Name

R.D. Lawrence Construction Company, Ltd.

River City Construction, L.L.C.

CORE Construction Services of lllinois, Inc.
R.D. Lawrence Construction Company, Ltd.

CORE Construction Services of lllinois, Inc.

River City Construction, L.L.C.

CORE Construction Services of lllinois, Inc.

River City Construction, L.L.C.

R.D. Lawrence Construction Company, Ltd.

River City Construction, L.L.C.

CORE Construction Services of lllinois, Inc.
R.D. Lawrence Construction Company, Ltd.
CORE Construction Services of lllinois, Inc.

R.D. Lawrence Construction Company, Ltd.

River City Construction, L.L.C.

R.D. Lawrence Construction Company, Ltd.

CORE Construction Services of lllinois, Inc.

River City Construction, L.L.C.

CORE Construction Services of lllinois, Inc.

R.D. Lawrence Construction Company, Ltd.

River City Construction, L.L.C.
River City Construction, L.L.C.

CORE Construction Services of lllinois, Inc.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.

CORE Construction Services of lllinois, Inc.

1/19/2023

Oblig. Amt
$7,152.97
$1,755.64
$4,328.52
$5,348.49

($12,919.99)
$3,674.67
$12,175.82
$18,905.07
$3,326.93
$1,344.48
$41,541.20
$8,158.63
$8,699.84
$7,096.09
$17,618.42
$57,123.00
$5,709.23
($235,676.53)
$3,423.99
$22,370.00
$29,462.59
$13,491.48
$4,979.32
$4,999.01
$566.63
$25,733.87



Project Number

006-100-011

007-010-023
022-010-015

Project Description

Capital Building North Wing Renovation

Renovate Supreme Court Building

Repair and Replace Windows

Effective Date

11/03/22
11/03/22
12/20/22
07/21/122
01/09/23
07/21/122
12/20/22
07/21/122
12/20/22
01/11/23
07/22122
01/09/23
08/05/22
10/06/22
11/15/22
12/01/22
12/01/22
12/07/22
12/20/22
01/09/23
01/12/23
08/05/21
08/05/21
03/16/21
02/10/22
03/14/22
04/29/22
05/08/22
05/19/22

C/O# Firm Name

9
10
10
10
11
11
11
12
12
12
13
13
14
15
16
17
18
19
20
21
22

901
902
903

a A W N P

River City Construction, L.L.C.

River City Construction, L.L.C.

CORE Construction Services of lllinois, Inc.

R.D.

CORE Construction Services of lllinois, Inc.

R.D.

Lawrence Construction Company, Ltd.

Lawrence Construction Company, Ltd.

River City Construction, L.L.C.

R.D.

Lawrence Construction Company, Ltd.

River City Construction, L.L.C.

CORE Construction Services of lllinois, Inc.

R.D.

Lawrence Construction Company, Ltd.

River City Construction, L.L.C.

R.D.
R.D.
R.D.
R.D.
R.D.
R.D.
R.D.
R.D.
R.D.
R.D.
R.D.

Lawrence Construction Company, Ltd.
Lawrence Construction Company, Ltd.
Lawrence Construction Company, Ltd.
Lawrence Construction Company, Ltd.
Lawrence Construction Company, Ltd.
Lawrence Construction Company, Ltd.
Lawrence Construction Company, Ltd.
Lawrence Construction Company, Ltd.
Lawrence Construction Company, Ltd.
Lawrence Construction Company, Ltd.

Lawrence Construction Company, Ltd.

Henson Robinson Company

W. E. O'Neil Construction Co.

W. E. O'Neil Construction Co.

W. E. O'Neil Construction Co.

W. E. O'Neil Construction Co.

W. E. O'Neil Construction Co.

Oblig. Amt
$89,386.06
($462,338.52)
$20,060.00
$8,280.92
$2,423.55
$5,728.60
$47,777.22
$5,737.21
$3,216.89
$35,934.64
$81,979.63
($17,241.81)
$23,343.21
$20,500.19
$6,206.48
$18,601.51
$27,721.32
$14,487.15
$19,818.03
$16,669.39
$12,713.59
($9,269,868.09)
$9,269,868.09
($100.00)
$4,111.92
$17,506.52
$41,231.00
$4,082.60
$8,095.94



Project Number

022-010-015

025-010-030

039-060-055

039-060-058

039-150-184

039-150-187

039-150-189

Project Description

Repair and Replace Windows

Renovate Building Interior and Exterior

Repair Grandstand

Emergency Fire Alarm System Replacement

Renovate/Repair Coliseum

Replace Roofing Systems

Repair Multipurpose Arena Grandstand

Effective Date
07/20/21
12/14/21
10/05/22
10/18/22
11/14/22
11/21/22
02/11/22
08/24/22
10/12/22
10/27/22
06/14/22
06/13/22
06/14/22
11/03/22
11/23/22
07/07/22
08/15/22
11/03/22
11/23/22
11/28/22
11/28/22
01/17/23
01/19/23
08/05/21
01/25/21
01/25/21
02/08/21
02/08/21
10/17/22

C/O# Firm Name

901 Advanced Window Systems, Inc.

901 W. E. O'Neil Construction Co.
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Korte & Luitjohan Contractors, Inc.
Korte & Luitjohan Contractors, Inc.
Korte & Luitjohan Contractors, Inc.

Korte & Luitjohan Contractors, Inc.

J & L Robinson Development and Construction

Brown Electric, Inc.

Brown Electric, Inc.

J & L Robinson Development and Construction

Brown Electric, Inc.
Boyer Fire Protection, LLC
Boyer Fire Protection, LLC
Brown Electric, Inc.
Brown Electric, Inc.
Boyer Fire Protection, LLC
Boyer Fire Protection, LLC
Boyer Fire Protection, LLC
Boyer Fire Protection, LLC

R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.

R.D. Lawrence Construction Company, Ltd.

Western Waterproofing Company, Inc.
Western Waterproofing Company, Inc.
Western Waterproofing Company, Inc.

Western Waterproofing Company, Inc.

R.D. Lawrence Construction Company, Ltd.

Oblig. Amt
($461,596.00)
$11,391.00
($5,381.81)
$45,501.56
$27,722.00
$27,407.25
$178,454.06
$6,731.28
$146,857.96
($990.66)
$0.00
$826.00
$0.00
$5,324.74
$6,099.31
($13,473.13)
$2,968.77
$18,337.52
$13,512.29
($2,367.52)
$528.43
$8,660.11
$2,808.65
$0.00
$6,500.00
$8,509.71
$15,636.34
$23,210.49
$222,867.47



Project Number

039-150-189

039-150-190

039-150-191

039-150-192

039-150-193
040-010-120

040-010-122

040-010-123
040-020-064

040-020-074

Project Description

Repair Multipurpose Arena Grandstand

Replace HVAC - Emmerson Building

Repair/Resurface Roadways and Sidewalks

Update HVAC Controls

Repave Roads

Restore and Expand Cemetery
Replace Roofing Systems

Replace Air Conditioning Units
Emergency Water Upgrades

Emergency Renovation for Isolation Rooms

Effective Date
11/21/22
12/15/22
01/10/23
07/22/21
08/02/21
08/17/21
09/23/21
12/02/21
12/22/21
01/04/22
01/10/22
01/11/23
11/04/22
11/04/22
11/21/22
07/29/22
08/24/22
09/29/22
10/13/22
07/20/21
05/19/22
09/27/22
11/10/21
03/15/22
01/29/21
12/30/21
03/31/22
09/14/21
03/24/22

C/O# Firm Name
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R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.

R.D. Lawrence Construction Company, Ltd.

Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Kinney Contractors, Inc.
Kinney Contractors, Inc.
Kinney Contractors, Inc.

E.L. Pruitt Company

E.L. Pruitt Company

E.L. Pruitt Company

E.L. Pruitt Company

P. H. Broughton & Sons, Inc.
Waterkotte Construction, Inc.

Waterkotte Construction, Inc.

Designed Roofing Systems, Inc.
River City Construction, L.L.C.
Chas F. Bruckner & Son, Inc.
Chas F. Bruckner & Son, Inc.
Chas F. Bruckner & Son, Inc.

Ujamaa Construction, Inc.

Ujamaa Construction, Inc.

Oblig. Amt
$1,631.64
$17,160.93
$10,868.77
$3,285.77
$6,719.14
$18,060.22
$24,156.64
$9,845.14
$1,565.82
$9,906.16
$4,332.44
$0.00
$5,354.06
$5,873.76
$15,435.81
($1,505.34)
($37,333.65)
$2,363.49
$17,513.06
($345,527.28)
$8,599.51
($7,067.44)
$9,664.54
($159,215.64)
$0.00

$0.00
$254,000.00
$0.00

$0.00



Project Number

040-020-074

040-050-024

040-050-026
040-050-029
040-060-018

040-080-001

Project Description

Emergency Renovation for Isolation Rooms

Replace Original Generator, Chiller and

Emergency Renovation for Isolation Rooms
Replace Water Heater

Replace Nurse Call System

Construct 200 Bed Veteran's Home Facility

Effective Date
04/29/22
06/09/22
08/11/22
10/21/21
11/04/21
09/08/21
12/13/21
10/27/22
09/17/21
02/22/22
01/20/22
01/31/22
04/07/21
07/07/22
03/25/21
08/09/21
09/10/21
05/25/21
06/28/22
05/25/21
10/14/21
02/16/21
05/25/21
04/08/22
04/08/22
05/25/21
06/28/22
02/22/21
05/25/21

C/O# Firm Name
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13
14
20
21
24
25
26
27
28
29
47
48

Ujamaa Construction, Inc.

Ujamaa Construction, Inc.

Ujamaa Construction, Inc.

JB Contracting Corp.

JB Contracting Corp.

CAD Construction Inc.

JB Contracting Corp.

JB Contracting Corp.

CAD Construction Inc.

JB Contracting Corp.

CAD Construction Inc.

CAD Construction Inc.

Johnco Construction, Inc.
Metcalf-Martin Plumbing & Heating, Inc.
Brown Electric, Inc.

Brown Electric, Inc.

Brown Electric, Inc.

Automatic Fire Systems, Inc.
Automatic Fire Systems, Inc.

Amber Mechanical Contractors Inc.
Amber Mechanical Contractors Inc.

C. R. Leonard Plumbing & Heating, Inc.
C. R. Leonard Plumbing & Heating, Inc.
C. R. Leonard Plumbing & Heating, Inc.
C. R. Leonard Plumbing & Heating, Inc.
Great Lakes Plumbing & Heating, Co.
Great Lakes Plumbing & Heating, Co.
Elite Electric Company

Elite Electric Company

Oblig. Amt
$0.00
($11,451.44)
$0.00
$64,615.39
$24,151.10
$2,464.46
$50,212.63
$34,678.07
$1,483.40
$194,635.47
$1,084.31
$4,495.03
($843,267.58)
($908.00)
$4,951.35
$0.00
$13,041.47
$0.00

$0.00

$0.00
$14,100.97
($4,462.95)
$0.00
$5,854.86
$13,057.88
$0.00

$0.00
$170,547.11
$0.00



Project Number

040-080-001

102-111-025

102-117-036

102-130-032
102-221-023

102-222-024
102-311-096

Project Description

Construct 200 Bed Veteran's Home Facility

Repair Dams and Dredging

Rehabilitate Sewage System & Replace

Replace Roof on Site Office Building

Construct Building and Addition, Convert

Replace Roofing Systems

Replace Beach Concession

Effective Date
07/01/22
06/21/21
10/15/21
09/28/21
07/11/22
09/08/22
06/09/22
10/10/22
05/23/22
05/23/22
06/07/21
12/09/21
02/09/22
05/31/22
05/31/22
11/28/22
12/12/22
02/09/21
12/13/21
01/28/21
03/01/21
08/23/22
08/16/22
05/25/21
01/13/22
04/07/21
12/14/21
12/15/21
08/11/22

C/O# Firm Name

49
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Elite Electric Company

IHC Construction Companies, L.L.C.
IHC Construction Companies, L.L.C.
Fischer Excavating, Inc.

Fischer Excavating, Inc.

Fischer Excavating, Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

Filotto Construction Inc

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

Broadway Electric, Inc.

C. W. Burns Co., Inc.

Stuckey Construction Company, Inc.
MG Mechanical Contracting, Incorporated
Amber Mechanical Contractors Inc.
C. W. Burns Co., Inc.

Broadway Electric, Inc.

Stuckey Construction Company, Inc.
Stuckey Construction Company, Inc.
Stuckey Construction Company, Inc.

Stuckey Construction Company, Inc.

Oblig. Amt
$0.00
$0.00

$27,766.78

$1,179.38
$10,140.58
$0.00

$0.00
$7,287.73
($347,063.05)
$347,063.05
($336.00)
$25,374.57
$5,451.55
$9,931.72
$2,498.49

($2,302.40)

$62,629.56
$0.00

($8,310.88)

$9,972.00
$4,372.23
$0.00
$0.00
$2,558.24
$8,404.51

($6,289.00)

$121,226.14

($8,775.64)
$0.00



Project Number

102-311-096

102-311-097

102-313-047
102-313-048

102-327-025

102-332-002

Project Description

Replace Beach Concession

Utility Relocation

Replace Sewage Treatment Plants & Shower

Upgrade Water Supply System

Replace Boat Ramps and Improve Parking

Improve DuPage River Spillway

Effective Date
02/17/21
02/17/21
02/17/21
02/17/21
02/17/21
02/17/21
04/20/21
01/05/22
07/20/22
08/09/22
09/14/22
02/01/21
08/30/21
12/16/21
11/18/21
03/07/22
04/25/22
06/08/22
09/28/22
09/29/22
12/09/21
03/29/22
04/10/22
08/11/22
09/08/22
10/10/22
12/30/22
09/07/21
09/10/21

C/O# Firm Name
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901
901
903
903
903
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MG Mechanical Contracting, Incorporated
C. W. Burns Co., Inc.

BP Construction and Remodelers Inc
MG Mechanical Contracting, Incorporated
C. W. Burns Co., Inc.

BP Construction and Remodelers Inc
Broadway Electric, Inc.

Broadway Electric, Inc.

Broadway Electric, Inc.

Broadway Electric, Inc.

Broadway Electric, Inc.

Glade Plumbing & Heating Co.

Ruben E. Smith Const. and R & R, Inc.
Ruder Electric, Inc.

Ruben E. Smith Const. and R & R, Inc.
Ruben E. Smith Const. and R & R, Inc.
Ruben E. Smith Const. and R & R, Inc.
Ruben E. Smith Const. and R & R, Inc.
Ruben E. Smith Const. and R & R, Inc.
Ruben E. Smith Const. and R & R, Inc.
Paul Borg Construction Company

Paul Borg Construction Company

Paul Borg Construction Company

Paul Borg Construction Company

Paul Borg Construction Company

Paul Borg Construction Company

Paul Borg Construction Company

D Construction Inc

D Construction Inc

Oblig. Amt
($16,218.00)
($184,724.00)
($86,429.33)
$16,218.00
$184,724.00
$86,429.33
$0.00

$0.00

$0.00

$0.00

$0.00
$3,569.99
$8,681.83
$5,251.65
$9,678.64
$1,064.49
$6,553.11
$9,597.90
$370.95
$76,276.13
$3,462.62
$8,735.84
$15,000.00
$0.00
($48,239.59)
$35,000.00
$9,538.44
$1,792,320.00
$0.00



Project Number

102-332-002

102-342-011

102-416-021
102-419-077

102-419-078

Project Description

Improve DuPage River Spillway

Replace Boat Docks

Repair Roofing Systems - Stevenson Shelter

Upgrade Lodge Attic Ventilation & Exhaust Air

Rehabilitate Campground Electrical

Effective Date
09/29/21
09/29/21
02/25/22
07/21/22
08/10/22
09/02/22
08/12/22
09/22/22
09/13/22
10/12/22
12/30/22
12/30/22
01/19/23
09/07/21
08/18/21
08/16/22
09/19/22
12/22/22
09/06/22
06/03/21
03/14/22
05/02/22
07/29/21
09/14/21
01/26/21
01/26/21
10/15/21
02/17/21
02/17/21

C/O# Firm Name

3 D Construction Inc
D Construction Inc
D Construction Inc
D Construction Inc
D Construction Inc

D Construction Inc
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D Construction Inc
10 D Construction Inc
11 D Construction Inc
12 D Construction Inc
13 D Construction Inc
14 D Construction Inc
15 D Construction Inc

901 D Construction Inc

8  Tobey's Construction & Cartage, Inc.
9  Tobey's Construction & Cartage, Inc.
10 Tobey's Construction & Cartage, Inc.

11 Tobey's Construction & Cartage, Inc.

Laverdiere Construction, Inc.

Jun Construction Co.

G.R.P. Mechanical Company, Inc.
G.R.P. Mechanical Company, Inc.
Jun Construction Co.

Jun Construction Co.

Stutz Excavating, Inc.
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Stutz Excavating, Inc.

8  Stutz Excavating, Inc.
901 Camp Electric & Heating Co., Inc.
901 Stutz Excavating, Inc.

Oblig. Amt
$0.00
$0.00
$0.00
$0.00

$10,938.18

$9,836.01
$5,404.36

$0.00
$9,725.30
$6,643.08
$7,283.77
$7,102.68

($9,741.14)

($1,792,320.00)
$0.00
$1,169.52
$0.00

($1,432.95)

$745.23
$4,818.04
$0.00
$5,433.23
$3,000.00
$2,066.66
$3,061.79
$7,965.21
$7,463.69
($241,721.28)
($314,675.65)



Project Number

102-419-078

102-432-026

102-508-045

102-508-046

102-519-013

102-522-028

Project Description

Rehabilitate Campground Electrical

Replace Fish Hatchery Power & Control

Construct Connecting Trails, Parking Lot and

Replace Roofing Systems

Replace Sewer Lines

Replace Roofing Systems

Effective Date
04/22/22
02/17/21
02/17/21
11/12/21
02/17/22
03/28/22
12/06/22
12/12/22
08/04/21
08/04/21
08/04/21
08/04/21
09/01/21
10/01/21
10/26/21
03/17/21
10/15/21
10/18/21
11/08/21
08/05/21
09/16/21
10/04/21
10/15/21
11/10/21
03/30/22
11/03/22
02/17/21
02/17/21
03/19/21

C/O# Firm Name

901
902
902
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Stutz Excavating, Inc.

Stutz Excavating, Inc.

Camp Electric & Heating Co., Inc.
Quick Electrical Contractors, Inc.
Quick Electrical Contractors, Inc.
Quick Electrical Contractors, Inc.
Quick Electrical Contractors, Inc.
Quick Electrical Contractors, Inc.
Quick Electrical Contractors, Inc.
Quick Electrical Contractors, Inc.
Quick Electrical Contractors, Inc.
Quick Electrical Contractors, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.

Filotto Construction Inc

Oblig. Amt
$6,553.96
$314,675.65
$241,721.28
$12,798.09
$26,000.00
$59,633.14
($13,270.10)
$8,959.69
($1,456,655.00)
$741,573.00
$650,000.00
$65,082.00
$3,440.09
$8,927.88
$34,636.51
$0.00
$2,807.64
$1,799.78
$2,948.09
($7,667.32)
$0.00
$1,425.75
$39,261.97
$299,977.34
$120,469.16
$0.00
($66,845.85)
$66,845.85
$4,904.49



Project Number

102-522-028

102-615-016
102-704-050

102-713-004
102-728-025

102-759-023

102-777-019

102-779-018

104-015-013

Project Description

Replace Roofing Systems

Replace Sewage Treatment Plant

Replace Cox Bridge

Connect to Local Water District

Rehabilitate Shower Building

Replace Roofing Systems

Rehabilitate Parking and Access Road

Rehabilitate State Park Sewage Treatment

Repair Lodge

Effective Date
02/17/21
02/17/21
04/21/22
12/15/21
01/25/22
05/05/22
08/16/22
10/12/22
12/06/22
09/13/21
04/26/21
02/17/21
02/17/21
04/07/22
09/07/22
12/27/22
10/13/21
03/14/22
06/15/22
08/02/22
08/25/22
08/31/22
08/10/21
11/03/21
11/23/21
12/16/21
03/29/22
12/03/21
12/07/21

C/O# Firm Name
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Filotto Construction Inc

Filotto Construction Inc

Haier Plumbing and Heating, Inc.
Keller Construction Inc.

Keller Construction Inc.

Keller Construction Inc.

Keller Construction Inc.

Keller Construction Inc.

Keller Construction Inc.

Shores Builders, Inc.

H & N Construction, Inc.

H & N Construction, Inc.

H & N Construction, Inc.

Premier Contractors,Inc.

Premier Contractors,Inc.

Premier Contractors,Inc.

E. T. Simonds Construction Company
E. T. Simonds Construction Company
E. T. Simonds Construction Company
E. T. Simonds Construction Company
E. T. Simonds Construction Company
E. T. Simonds Construction Company
Lake Contracting, Inc.

Lake Contracting, Inc.

Tri-City Electric Company Of lowa
Commercial Mechanical, Inc.
Loescher Heating & Air Conditioning Co.
CAD Construction Inc.

CAD Construction Inc.

Oblig. Amt
($68,894.26)
$68,894.26
$24,094.14
$213,230.20
$24,300.00
$27,115.17
$0.00
$81,482.68
$18,824.49
$0.00
$17,214.48
($9,794.42)
$9,794.42
$0.00

$0.00

$0.00
$6,088.78
$2,300.20
($957.66)
$16,225.43
$4,933.16
$20,957.59
$0.00
($154,605.46)
$4,023.80
$7,024.11
$137.03
$14,370.92
$20,270.69



Project Number

104-015-013

104-021-022

104-030-013

Project Description

Repair Lodge

Replace Roofing Systems

Upgrade HVAC System/Fountain Repairs

Effective Date
04/19/22
12/16/21
02/02/22
12/19/22
02/09/22
03/10/22
02/09/22
04/04/22
08/22/22
04/08/22
08/22/22
12/19/22
05/02/22
05/11/22
08/04/22
12/19/22
11/18/21
08/23/22
11/02/22
11/18/22
12/06/22
12/20/21
03/29/22
04/28/22
06/27/22
08/04/22
08/08/22
08/10/22
09/22/22

C/O# Firm Name
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Commercial Mechanical, Inc.
Tri-City Electric Company Of lowa
CAD Construction Inc.
Commercial Mechanical, Inc.
Tri-City Electric Company Of lowa
CAD Construction Inc.

Tri-City Electric Company Of lowa
CAD Construction Inc.

Tri-City Electric Company Of lowa
CAD Construction Inc.

Tri-City Electric Company Of lowa
Tri-City Electric Company Of lowa
CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

Kehrer Brother's West Roofing, Inc.
Kehrer Brother's West Roofing, Inc.
Kehrer Brother's West Roofing, Inc.
Kehrer Brother's West Roofing, Inc.

Kehrer Brother's West Roofing, Inc.

CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.

CAD Construction Inc.

Oblig. Amt
$1,644.19
($6,538.88)
$4,885.97
$63,985.38
$2,090.19
$2,416.66
$3,844.01
$1,881.98
$1,423.48
$7,178.72
$2,432.15
$5,708.01
$6,386.58
$26,595.02
$5,668.93
$3,680.30
$0.00
$0.00
$15,967.77
($278.90)
($23,552.00)
$0.00
$9,690.68
$45,524.75
$22,713.30
$13,000.00
$451.16
$43,209.80
$34,804.17



Project Number

104-030-013

104-031-008

104-141-013

104-210-006

104-600-017

120-000-059

120-000-062

Project Description
Upgrade HVAC System/Fountain Repairs

Replace Roofing Systems

Replace Roofing Systems on the Visitor's

Restore Roof Assembly

Exterior Repairs/Restore Drum

Design and Construct Residential Treatment

Construct New In-Patient Treatment Center

Effective Date
11/14/22
12/07/22
11/12/21
05/16/22
05/31/22
11/17/21
01/05/22
01/26/22
05/16/22
10/13/22
10/13/22
08/24/22
07/16/21
08/24/21
09/20/21
10/26/21
10/28/21
03/16/22
08/30/22
01/03/22
07/26/22
08/30/22
01/21/21
02/01/21
02/08/21
04/14/21
04/15/21
06/28/21
06/30/21

C/O# Firm Name
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33
12
13
14
15
16
17
18

CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
Lake Contracting, Inc.
Lake Contracting, Inc.

R & W Builders, Inc.

R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.

R.D. Lawrence Construction Company, Ltd.

Vissering Construction Company
Vissering Construction Company
Vissering Construction Company
River City Construction, L.L.C.
River City Construction, L.L.C.
River City Construction, L.L.C.
River City Construction, L.L.C.
River City Construction, L.L.C.
River City Construction, L.L.C.
River City Construction, L.L.C.

Oblig. Amt
$5,931.71
$6,166.46

$0.00
$0.00

($1,454.86)

$0.00
$13,503.93

($4,180.50)

$0.00
$23,087.46
$0.00
($452,207.00)
($60,680.00)
$14,528.82
$142,984.38
$774.54
$0.00
$28,082.72
$0.00

$0.00

$0.00
$13,871.63
$29,681.45
$32,439.00
$36,605.00
$35,238.00
$31,378.00
$30,603.00
$33,019.89



Project Number

120-000-062

120-000-065

120-007-018

120-008-017

120-040-025

120-050-053

120-050-056
120-050-060
120-075-062

120-075-066

Project Description

Construct New In-Patient Treatment Center

Statewide for Fiber Installation

Replace Cooling Tower & Refrigeration

Replace Electronic Locking and Control

Rehabilitate Hot Water Distribution System

Replace Roofing Systems

Replace Bridge - Dietary Building
Emergency Installation of Temporary and

Repair/Replace Water Heaters

Replace Roofing Systems

Effective Date
07/23/21
11/08/21
11/23/21
07/18/22
08/18/22
09/13/22
11/08/21
12/20/22
08/18/22
08/26/22
10/27/22
11/30/22
06/10/21
09/29/21
11/03/22
11/22/22
02/02/21
02/04/21
03/30/21
05/13/21
08/29/22
10/12/22
02/17/21
06/15/21
01/18/22
12/27/21
10/05/22
07/12/22
12/20/22

C/O# Firm Name
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River City Construction, L.L.C.
River City Construction, L.L.C.
River City Construction, L.L.C.
River City Construction, L.L.C.
River City Construction, L.L.C.
River City Construction, L.L.C.

Ficek Electric & Communications Systems, Inc.

Ficek Electric & Communications Systems, Inc.

Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Block Electric Co., Inc.

Block Electric Co., Inc.
Mechanical, Inc.

Mechanical, Inc.

Sterling Commercial Roofing, Inc.
Sterling Commercial Roofing, Inc.
Sterling Commercial Roofing, Inc.

Sterling Commercial Roofing, Inc.

General Constructors, Inc. of the Quad Cities

Ragan Mechanical, Inc.
Commercial Mechanical, Inc.
Commercial Mechanical, Inc.
Sterling Commercial Roofing, Inc.
1 Source Mechanical

Sterling Commercial Roofing, Inc.
1 Source Mechanical

Sterling Commercial Roofing, Inc.

Oblig. Amt
$27,572.00
$43,788.05
$0.00
$114,612.00
$0.00
$1,500,000.00
($189.75)
$15,073.70
$9,081.06
$641.12
$73,853.51
$18,717.93
($21,041.06)
$10,507.88
$0.00
$55,975.33
$1,917.46
$1,697.47
$17,569.50
$46,090.58
$16,639.32
$0.00
$4,355.62
$0.00
$43,577.80
$1,716.48
$6,388.23
$2,254.66
$10,362.88



Project Number
120-075-066
120-075-067

120-075-071

120-075-072
120-135-063

120-135-066

120-135-071

Project Description
Replace Roofing Systems

Install New Steam Absorber and Cooling

Emergency Elevator Replacement

Emergency Electrical Repairs and

Replace Windows

Upgrade Laundry Facility

Replace Lock Controls - X-House

Effective Date
12/20/22
09/15/21
12/10/21
12/21/21
12/21/21
02/09/22
12/27/21
02/24/22
07/12/22
07/12/22
07/26/22
05/27/22
04/15/21
08/19/21
08/19/21
08/20/21
11/14/22
09/14/21
10/15/21
10/15/21
11/03/21
03/22/22
10/04/22
10/04/22
11/04/22
08/04/21
07/21/22
09/27/22
12/12/22

C/O# Firm Name

© 00 N O o b~ W W DD DN PP P WOWDN RO O NN PP D

=
= o

R W N

Sterling Commercial Roofing, Inc.

Commercial Mechanical, Inc.

Ficek Electric & Communications Systems, Inc.

Ficek Electric & Communications Systems, Inc.

Commercial Mechanical, Inc.

Ficek Electric & Communications Systems, Inc.

Commercial Mechanical, Inc.

Ficek Electric & Communications Systems, Inc.

Sjostrom & Sons, Inc.
Sjostrom & Sons, Inc.
Sjostrom & Sons, Inc.

Block Electric Co., Inc.

R.D. Lawrence Construction Company, Ltd.

General Waste Services, Inc.

R.D. Lawrence Construction Company, Ltd.

R.D. Lawrence Construction Company, Ltd.

General Waste Services, Inc.

R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.

R.D. Lawrence Construction Company, Ltd.

Warner Mechanical. LLC
Warner Mechanical. LLC
Warner Mechanical. LLC

Capitol Construction Group LLC

Oblig. Amt
$1,680.00
($575.00)
$3,814.65

$0.00
$0.00
$1,841.90
$7,262.84
$7,029.92
$1,530.85
$1,253.38
$0.00
$0.00
$19,274.16
$0.00
$0.00
$17,826.71
$0.00
$8,565.85
$21,612.07
$14,019.26
$21,722.64
$20,553.75
$19,887.14
$17,952.43
$0.00
$5,395.87
$23,374.83
$0.00
$0.00



Project Number

120-135-072

120-135-073

120-135-074
120-135-076
120-140-017

120-175-133

120-175-140
120-175-145

120-175-147
120-175-148
120-178-010

Project Description

Replace Exterior Security Doors and Frames

Construct Walk-In Freezer and Install New

Emergency Assessment & Repair of Electrical
Repair Roofs

Construct Bus Pad

Replace Plumbing - South Cell House

Replace MSU Locking Control System

Emergency Roof Repairs/Replacement

Emergency Structural Assessment/Repair
Emergency Boiler House Repairs and

Install New Locking Controls

Effective Date
03/15/22
09/06/22
07/08/22
07/25/122
08/10/22
10/05/22
10/12/22
11/21/22
04/27/21
01/18/23
10/22/21
06/30/22
12/16/21
03/15/22
06/02/22
06/09/22
12/27/22
01/03/23
11/09/21
12/28/21
06/08/22
01/20/22
10/11/22
12/14/22
08/02/22
12/06/22
05/12/22
06/03/22
09/29/22

C/O# Firm Name
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Schwartz Construction Group, Inc.
Schwartz Construction Group, Inc.
P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

Capitol Construction Group LLC
Designed Roofing Systems, Inc.
United Contractors Midwest, Inc.

United Contractors Midwest, Inc.

Southern lllinois Piping Contractors, Inc.
Southern lllinois Piping Contractors, Inc.
Southern lllinois Piping Contractors, Inc.
Southern lllinois Piping Contractors, Inc.
Southern lllinois Piping Contractors, Inc.

Southern lllinois Piping Contractors, Inc.

Korte & Luitjohan Contractors, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.

H & N Construction, Inc.

Southern lllinois Piping Contractors, Inc.

Broadway Electric, Inc.
Broadway Electric, Inc.

Broadway Electric, Inc.

Oblig. Amt
$51,228.03
$3,155.83
$3,128.74
$36,782.08
$1,078.76
$3,676.90
$1,604.07
$10,397.59
$7,009.20
$0.00
($4,699.38)
$0.00
$7,022.24
$6,464.11
$14,432.02
$6,728.10
$19,533.58
$12,655.74
$36,214.48
$622,000.00
$0.00

$0.00
$30,000.00
($485,033.19)
$0.00

$0.00
($59,587.77)
$0.00
$36,217.80



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

120-178-010 Install New Locking Controls 10/27122 4 Broadway Electric, Inc. $0.00
120-178-011 Emergency Replacement of Underground 04/20/21 6 F.W. Electric, Inc. $0.00
11/03/21 901 F.W. Electric, Inc. ($550,745.25)
120-200-120 Renovate Inmate Kitchen and Cold Storage 03/22/21 47  Vissering Construction Company $4,513.61
06/28/22 48  Vissering Construction Company $219,831.68
07/13/22 49  Vissering Construction Company $0.00
07/14/22 50 Vissering Construction Company $22,746.24
120-200-122 Replace Roof, Repair Masonry & Tuckpointing 12/14/21 1  Madison Construction Company $28,501.09
12/23/21 2 Madison Construction Company $67,056.32
02/04/22 3 Madison Construction Company $40,050.85
03/22/22 4 Madison Construction Company $73,5635.20
06/28/22 5  Madison Construction Company $45,128.57
06/28/22 6  Madison Construction Company $143,222.43
07/11/22 7  Madison Construction Company $167,206.27
08/17/22 8  Madison Construction Company $150,876.55
11/14/22 9 Madison Construction Company ($10,908.16)
11/28/22 10 Madison Construction Company $5,941.00
120-200-124 Repair Roof - East and West Cellhouse 04/29/21 901 Union Roofing Co., Inc. $5,850.00
120-200-127 Assess Boilers 02/02/22 1 Mid-lllinois Mechanical Inc $503,857.00
04/07/22 2 Mid-lllinois Mechanical Inc $110,000.00
04/28/22 3 Mid-lllinois Mechanical Inc $50,000.00
11/10/22 4 Mid-lllinois Mechanical Inc $0.00
120-200-128 Emergency Power Restoration 09/28/22 901 Block Electric Co., Inc. ($124,576.93)
09/26/22 901 Opperman Construction Co. ($61,347.57)
120-201-005 Replace Locking and Control Systems 10/18/21 1 F.W. Electric, Inc. $16,490.72
09/28/22 2 F.W. Electric, Inc. $3,366.53
120-201-006 Replace Dietary Floors and Doors 10/20/22 1 F.W. Electric, Inc. $0.00
10/06/22 1  Korte & Luitjohan Contractors, Inc. $15,860.25
10/12/22 1  Litton Enterprises, Inc. $0.00



Project Number

120-201-006

120-201-007

120-215-069

120-230-128

120-230-133

120-230-136

Project Description

Replace Dietary Floors and Doors

Emergency Replacement of the Bar Screen

Emergency Roof Repairs/Replacement -

Replace Roofing Systems

Replace HVAC - Health Care Unit

Emergency Domestic Hot Water Heater

Effective Date
10/24/22
12/15/22
12/15/22
12/15/22
12/28/22
01/25/22
09/08/22
10/12/22
01/24/22
03/28/22
12/05/22
02/16/21
04/13/21
05/14/21
04/15/21
05/25/21
06/17/21
08/16/21
08/16/21
08/30/21
09/30/21
10/13/21
10/20/21
10/20/21
10/20/21
11/29/21
02/03/21
07/22/21
09/23/21

C/O# Firm Name
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Korte & Luitjohan Contractors, Inc.

Litton Enterprises, Inc.

F. W. Electric, Inc.

Korte & Luitjohan Contractors, Inc.

F. W. Electric, Inc.

Red Dot Construction and Equipment Rentals, Inc.
Red Dot Construction and Equipment Rentals, Inc.
Red Dot Construction and Equipment Rentals, Inc.
Sterling Commercial Roofing, Inc.

Sterling Commercial Roofing, Inc.

Sterling Commercial Roofing, Inc.

DCG Roofing Solutions, Inc.

DCG Roofing Solutions, Inc.

DCG Roofing Solutions, Inc.

Ideal Heating Company

Ideal Heating Company

Ideal Heating Company

Ideal Heating Company

Ideal Heating Company

Ideal Heating Company

Ideal Heating Company

Ideal Heating Company

Ideal Heating Company

Ideal Heating Company

Ideal Heating Company

Ideal Heating Company

Dodson Plumbing, Heating and Air Conditioning, Inc.
Dodson Plumbing, Heating and Air Conditioning, Inc.

Dodson Plumbing, Heating and Air Conditioning, Inc.

Oblig. Amt
$0.00
$0.00

($5,805.95)

$130,262.37
$5,805.95
$0.00
$366,000.00
$0.00

$0.00
$179,000.00
($24,240.85)
$5,000.00
$17,151.64
$120,223.87
$31,963.82
$2,500.00
$4,952.99
$753.42
$7,969.97
$11,174.51
$3,115.69
$854.74
$1,207.25
$4,962.51
$13,378.89
$2,029.78
$0.00

$0.00
$250,000.00



Project Number

120-230-136

120-230-138
120-241-004
120-255-025

120-255-026

120-255-028

120-255-030
120-260-034
120-270-042
120-290-007

Project Description

Emergency Domestic Hot Water Heater
Replace Roofing System - Rotunda
Replace Air Conditioning

Replace Roofing Systems

Replace Coolers and Freezers

Repair/Replace Roofs

Emergency Slider Door Control Panel &

Replace Roofing Systems

Replace Boiler Burners

Effective Date
02/14/22
09/13/22
09/26/22
08/30/21
03/29/21
09/27/22
02/03/21
03/02/21
04/26/21
07/12/21
07/12/21
07/27/21
07/27/21
05/25/22
11/10/22
07/27122
01/28/21
06/21/22
10/21/21
01/10/22
01/19/22
02/28/22
03/28/22
03/28/22
03/28/22
03/29/22
10/12/22
10/13/22
10/13/22

C/O# Firm Name

4
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Dodson Plumbing, Heating and Air Conditioning, Inc.

Dodson Plumbing, Heating and Air Conditioning, Inc.

Seal Tight Exteriors Inc.
Henson Robinson Company
D.E. Martin Roofing Co., Inc.

Evrard-Strang Construction Inc

Southern lllinois Piping Contractors, Inc.
Southern lllinois Piping Contractors, Inc.
Southern lllinois Piping Contractors, Inc.
Southern lllinois Piping Contractors, Inc.
Southern lllinois Piping Contractors, Inc.
Southern lllinois Piping Contractors, Inc.

Southern lllinois Piping Contractors, Inc.

Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Brown Electric, Inc.

Kehrer Brother's West Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.

Mid-lllinois Mechanical Inc

Midwest Asbestos Abatement Corporation

Mid-1llinois Mechanical Inc
Mid-lllinois Mechanical Inc
Mid-1llinois Mechanical Inc
Mid-1llinois Mechanical Inc
Mid-1llinois Mechanical Inc
Mid-1llinois Mechanical Inc
Mid-1llinois Mechanical Inc
Mid-lllinois Mechanical Inc

Mid-lllinois Mechanical Inc

Oblig. Amt
$571,000.00
($16,624.25)
($47,413.66)

$73,888.03

($1,335.72)

($728,462.70)

$1,776.59
$1,308.16
$8,602.37
$5,042.56
$4,952.10
($992.49)
$6,372.03
$0.00
$15,798.69
$0.00
$8,553.38
$47,872.79
$67,978.53
$8,274.25
$13,134.08
$7,584.67
$179,539.09
$4,656.82
$5,025.01
$15,972.33
$96,679.39
$13,735.04
$6,889.98



Project Number

120-295-012

120-295-016
120-295-020

120-295-021

125-003-004

125-003-009

125-110-015

125-110-019

125-195-003

250-000-022

Project Description

Replace Locking and Control Systems and

Emergency Replacement of Underground

Emergency Lock Replacement

Replace Roofing Systems

Assess Boiler - Administration Building
Upgrade Perimeter Security Fencing & Install

Demolish Buildings

Replace HVAC Systems and Boiler

Renovate Building

Effective Date
06/23/22
01/10/23
02/10/21
04/11/22
09/26/22
04/05/22
05/17/22
07/07/21
04/20/21
01/14/22
06/28/22
05/25/22
08/03/21
07/05/22
01/05/22
12/14/21
08/26/22
11/01/22
11/01/22
11/01/22
10/12/22
02/16/22
03/03/22
03/28/22
06/06/22
06/06/22
06/06/22
06/22/22
07/20/22

C/O# Firm Name
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Poettker Construction Company
Seico, Inc.

Heartland Mechanical Contractors, Inc.
A & R Mechanical Contractors, Inc.
Heartland Mechanical Contractors, Inc.
River City Construction, L.L.C.

River City Construction, L.L.C.

D7 Roofing, LLC

HSG Mechanical Contractors, Inc.
Ringland-Johnson, Inc.

Utility Dynamics Corporation
Ringland-Johnson, Inc.

Mc Donagh Demolition Inc.

Mc Donagh Demolition Inc.

JEN Mechanical, Inc.

Camp Electric & Heating Co., Inc.
General Waste Services, Inc.

General Waste Services, Inc.

General Waste Services, Inc.

General Waste Services, Inc.

Camp Electric & Heating Co., Inc.

R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.

R.D. Lawrence Construction Company, Ltd.

Oblig. Amt
$27,570.60
$21,093.73
($1,096.00)

$9,800.00
($2,356.42)

($48,783.00)

$0.00
$38,250.08
($2,053.84)
$95,000.00
$24,834.77
$77,414.27
$11,408.43
$13,591.84
$5,601.46
$2,055.00
$43,162.28
$2,457.58
$4,221.25
$1,638.74

($89,475.00)

$59,421.51
($5,869.32)
$12,321.00
$8,291.36
$23,904.52
$16,903.88
$0.00
$9,140.00



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

250-000-022 Renovate Building 09/22/22 9 R.D. Lawrence Construction Company, Ltd. $27,586.46
12/22/22 10 R.D. Lawrence Construction Company, Ltd. $918.99
01/05/23 11 R.D. Lawrence Construction Company, Ltd. $0.00

250-000-023 11/17/21 1 Johnco Construction, Inc. $1,421.34
11/23/21 2 Johnco Construction, Inc. $377.11
12/01/21 3 Johnco Construction, Inc. $5,478.16
12/13/21 4 Johnco Construction, Inc. $1,202.93
12/28/21 5  Johnco Construction, Inc. ($502.70)
01/19/22 6  Johnco Construction, Inc. $4,443.52
01/24/22 7 Johnco Construction, Inc. $9,114.76
02/09/22 8  Johnco Construction, Inc. $1,286.19
02/10/22 9  Johnco Construction, Inc. $989.46
02/15/22 10  Johnco Construction, Inc. $2,011.71
02/15/22 11 Johnco Construction, Inc. $1,213.55
03/08/22 12 Johnco Construction, Inc. ($124.67)
03/23/22 13 Johnco Construction, Inc. $392.29
04/06/22 14 Johnco Construction, Inc. $3,564.23
04/13/22 15 Johnco Construction, Inc. $4,404.84
04/13/22 16  Johnco Construction, Inc. $9,177.02
04/21/22 17  Johnco Construction, Inc. $6,459.10
05/05/22 18 Johnco Construction, Inc. $5,229.69
05/16/22 19 Johnco Construction, Inc. $3,033.97
05/19/22 20 Johnco Construction, Inc. $2,144.88
06/01/22 21 Johnco Construction, Inc. $5,818.97
06/01/22 22 Johnco Construction, Inc. $498.22
06/29/22 23 Johnco Construction, Inc. $3,429.46
07/06/22 24 Johnco Construction, Inc. $7,111.91
07/06/22 25 Johnco Construction, Inc. $23,674.89
07/27/22 26  Johnco Construction, Inc. $7,179.27



Project Number

250-000-023

250-020-041

Project Description

Renovate Building

Repair Exterior Facade

Effective Date
08/04/22
08/22/22
08/23/22
08/25/22
09/06/22
09/22/22
09/26/22
09/27/22
10/03/22
10/24/22
12/14/22
06/02/21
07/09/21
09/10/21
09/21/21
09/28/21
11/02/21
11/04/21
11/27/21
11/19/21
12/03/21
12/14/21
12/14/21
03/04/22
03/21/22
05/05/22
07/17122
09/22/22
10/21/22

C/O# Firm Name
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Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.

Johnco Construction, Inc.

The Bowa Group, Inc.
The Bowa Group, Inc.
The Bowa Group, Inc.
The Bowa Group, Inc.
The Bowa Group, Inc.
The Bowa Group, Inc.
The Bowa Group, Inc.
The Bowa Group, Inc.
The Bowa Group, Inc.
The Bowa Group, Inc.
The Bowa Group, Inc.
The Bowa Group, Inc.
The Bowa Group, Inc.
The Bowa Group, Inc.
The Bowa Group, Inc.
The Bowa Group, Inc.
The Bowa Group, Inc.

The Bowa Group, Inc.

Oblig. Amt
$5,072.85
$53,924.17
$3,193.73
$35,540.61
$10,707.72
$15,157.30
$2,628.35
$1,508.67
$4,605.55
$1,126.73
$1,372.34
($7,148.97)
($4,796.08)
$903.65
$4,335.19
$123,347.96
$23,486.75
$211,000.00
$6,344.03
$1,681.37
$56,766.85
$60,248.08
$9,995.45
$10,384.72
$41,914.83
$20,887.15
($6,978.50)
$0.00
($4,747.75)



Project Number

250-020-041

250-020-043

250-020-044

Project Description

Repair Exterior Facade

Upgrade Elevators

Renovate the Bilandic Building

Effective Date
11/03/22
12/13/22
04/22/22
06/16/22
07/20/22
07/17/122
11/03/22
12/31/22
03/16/22
03/24/22
05/05/22
05/10/22
05/10/22
05/10/22
05/17/22
05/20/22
05/20/22
05/23/22
05/23/22
06/03/22
06/28/22
06/26/22
06/26/22
06/27/22
07/06/22
07/17/122
07/17122
07/17122
07/17122

C/O# Firm Name

19
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The Bowa Group, Inc.

The Bowa Group, Inc.

CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc

Oblig. Amt
$24,406.79
$0.00
($462.18)
$769.04
$73,608.96
$2,357.57
($50,795.00)
$2,316.56
$3,663.38
$10,704.17
$14,677.72
$2,696.02
$1,661.16
$8,091.92
$13,190.58
($34,915.26)
$34,684.18
$15,075.20
$20,672.83
$18,593.38
$24,060.78
$8,233.60
$7,985.04
$1,900.59
$1,552.78
$2,945.08
$9,594.03
$7,158.20
$3,676.31



Project Number

250-020-044

250-030-018

Project Description

Renovate the Bilandic Building

Upgrade Walkway Walls/Replace Parking Lot

Effective Date
07/20/22
08/18/22
08/23/22
08/31/22
08/31/22
09/04/22
09/22/22
09/20/22
09/22/22
09/21/22
10/19/22
10/21/22
11/01/22
11/03/22
11/07/22
11/22/22
11/22/22
11/22/22
11/28/22
11/28/22
12/15/22
12/06/22
12/21/22
12/21/22
12/24/22
12/23/22
01/13/23
01/17/23
05/12/22

C/O# Firm Name

22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
1

CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc
CCC Holdings, Inc

Litteken Construction Company

Oblig. Amt
$114,720.85
$19,813.45
$9,830.74
$834.71
$5,372.18
$432.37
$0.00
$225,698.12
$40,675.80
$4,065.85
$40,519.79
$43,996.38
$60,680.95
$149,999.88
$20,195.89
$4,455.95
$5,883.40
$9,362.21
$1,336.95
$24,000.00
($8,784.88)
$9,198.81
$87,022.28
$57,717.71
$16,519.87
$13,649.91
$3,818.23
$11,682.55
$1,056.37



Project Number

250-030-018

250-043-009

250-100-008

250-100-010

Project Description

Upgrade Walkway Walls/Replace Parking Lot

Replace Chillers and Cooling Tower

Upgrade HVAC System

Repair Exterior - South Building

Effective Date
08/08/22
08/03/22
08/23/22
12/29/22
12/29/22
11/17/21
02/22/22
02/22/22
03/23/22
01/12/22
03/04/22
05/24/22
07/22/22
11/16/22
03/14/22
04/13/22
05/17/22
05/23/22
06/08/22
07/11/22
08/15/22
09/07/22
09/07/22
09/07/22
10/28/22
10/31/22
12/13/22
12/14/22
12/21/21

C/O# Firm Name
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Litteken Construction Company
Litteken Construction Company
Litteken Construction Company
Litteken Construction Company
Litteken Construction Company
Commercial Mechanical, Inc.
Morse Electric Incorporated
Commercial Mechanical, Inc.
Commercial Mechanical, Inc.
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

Otto Baum Company, Inc.

Oblig. Amt
$4,815.48
$22,384.50
$27,201.83
$7,013.90
$9,387.36
$0.00
$0.00
$0.00
$8,966.95
$123,545.38
$4,608.60
$78,942.64
$8,469.40
$0.00
$88,434.25
$38,740.57
$0.00
$54,017.49
$50,732.34
$68,279.15
$90,134.61
$23,717.37
$20,370.87
$6,897.15
$6,867.80
$15,752.31
$1,048.85
$0.00
($25,387.79)



Project Number

250-160-001

250-174-012

250-185-004

250-189-015

Project Description

Emergency Roof Replacement and Interior

Repair/Replace Boilers

Replace Windows, Doors and Roofing System

Replace Emergency Generator

Effective Date
09/15/21
04/06/22
04/21/22
04/27/22
06/29/22
12/21/22
12/23/22
01/18/23
03/11/21
03/11/21
03/11/21
03/29/21
03/29/21
04/30/21
06/08/21
08/23/21
08/23/21
09/15/21
09/29/21
10/12/21
10/12/21
10/19/21
10/19/21
12/20/21
04/25/22
04/25/22
05/10/22
05/19/22
08/04/22

C/O# Firm Name

N P WODN
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10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26

Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Reliable Plumbing & Heating Company
Reliable Plumbing & Heating Company
A-1 Roofing Co.

A-Masonry Group, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

Oblig. Amt
$0.00
$6,908.02
$10,941.69
$2,782.78
$4,595.90
$2,241.54
($79,644.36)
($89,067.29)
$2,023.52
$3,008.72
$20,829.36
$30,098.90
$8,347.39
$14,378.30
$1,136,033.40
$10,194.05
$7,458.74
$3,666.65
$31,734.30
$1,836.94
$4,687.26
$10,388.25
$16,000.00
$17,081.52
$3,678.77
($2,089.33)
$1,350.59
$84,109.12
$0.00



Project Number

250-189-015

250-235-001

250-250-009
250-510-019

250-510-021

291-048-005

291-085-001

291-160-006

Project Description

Replace Emergency Generator

Renovate for Office Space

Emergency Assessment/Installation of

Emergency Boiler Replacement

Upgrade Elevators

Emergency Boiler Repair

Replace Radio Tower and Upgrade HVAC at

Emergency Roof Replacement - District 20

Effective Date
09/12/22
12/19/22
08/16/21
11/18/21
01/25/22
03/31/22
06/01/22
10/13/22
10/29/21
02/22/21
01/28/22
07/24/121
07/28/22
08/09/22
10/14/22
07/29/22
08/16/22
09/21/21
12/21/21
05/26/22
07/12/22
01/25/22
02/02/22
06/09/21
07/07/21
10/06/21
10/22/21
10/27/21
02/10/22

C/O# Firm Name

27
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B & B Electric, Inc.

B & B Electric, Inc.

P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

Commercial Mechanical, Inc.
The Stone Group Inc.

Voris Mechanical, Inc.

The Stone Group Inc.

Voris Mechanical, Inc.

The Stone Group Inc.

The Stone Group Inc.

The Stone Group Inc.
Parkway Elevators, Inc.
Parkway Elevators, Inc.
Ideal Heating Company
Ideal Heating Company
Ideal Heating Company
Ideal Heating Company
Korte & Luitjohan Contractors, Inc.
Korte & Luitjohan Contractors, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.

Laverdiere Construction, Inc.

Oblig. Amt
$7,029.73
$0.00

$0.00
$186,918.00
$0.00

$0.00
$146,000.00
$0.00

$0.00

$0.00

$0.00
($88,356.36)
$858.91
$19,762.96
$70,351.31
$0.00

$0.00

$0.00

$0.00

$0.00
$7,544.12
$3,892.81
$6,819.33
$0.00
$12,570.71
$5,000.00
$25,801.37
$51,115.15
($270.38)



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

291-221-018 Upgrade HVAC System & Install Generator - 05/09/22 1 R.D. Lawrence Construction Company, Ltd. $6,230.27
06/14/22 2 R.D. Lawrence Construction Company, Ltd. ($10,126.79)
06/30/22 3  R.D. Lawrence Construction Company, Ltd. ($62,925.93)
07/22/22 4  R.D. Lawrence Construction Company, Ltd. $70,983.24
08/04/22 5 R.D. Lawrence Construction Company, Ltd. $9,143.93
08/10/22 6 R.D. Lawrence Construction Company, Ltd. $4,436.21
09/07/22 7  R.D. Lawrence Construction Company, Ltd. ($3,263.89)
09/27/22 8 R.D. Lawrence Construction Company, Ltd. $1,279.81
10/12/22 9 R.D. Lawrence Construction Company, Ltd. $99,299.87
10/28/22 10 R.D. Lawrence Construction Company, Ltd. $2,263.83
10/28/22 11 R.D. Lawrence Construction Company, Ltd. ($8,501.71)
11/09/22 12 R.D. Lawrence Construction Company, Ltd. $7,584.22
11/16/22 13 R.D. Lawrence Construction Company, Ltd. $169,482.35
12/12/22 15 R.D. Lawrence Construction Company, Ltd. $16,519.79
12/21/22 16 R.D. Lawrence Construction Company, Ltd. $5,150.90
291-221-019 Upgrade Parking Lots, Pavements and 05/13/21 1  Truman L. Flatt & Sons Co., Inc. $44,264.44
08/16/21 2 Truman L. Flatt & Sons Co., Inc. $11,905.45
08/18/21 3 Truman L. Flatt & Sons Co., Inc. $6,941.11
09/14/21 4 Truman L. Flatt & Sons Co., Inc. $11,840.60
09/14/21 5 Truman L. Flatt & Sons Co., Inc. $522.88
09/14/21 6  Truman L. Flatt & Sons Co., Inc. $1,811.75
10/06/21 7  Truman L. Flatt & Sons Co., Inc. $4,468.49
291-240-011 Replace Roofing System 11/30/21 1  Sterling Commercial Roofing, Inc. $2,877.24
04/25/22 2 Sterling Commercial Roofing, Inc. $5,974.95
05/12/22 3 Sterling Commercial Roofing, Inc. $0.00
291-275-006 Upgrade Parking Lot/Site Lighting 03/22/22 1 B &B Electric, Inc. $13,500.00
03/28/22 2 B &B Electric, Inc. ($922.94)
03/30/22 3 B &B Electric, Inc. $3,245.03
03/30/22 4 B & B Electric, Inc. $5,224.11



Project Number

291-275-006

321-000-095

321-010-104
321-010-108
321-015-095
321-015-096

321-015-099

321-030-153
321-055-133
321-055-134

Project Description

Upgrade Parking Lot/Site Lighting

Emergency Renovation for Isolation Rooms

Renovate Holly and Maple Buildings
Emergency Replacement of Emergency
Repair Interior and Exterior of Water Tower

Replace Roofing System

Renovate Oak Hall

Upgrade Fire Alarm System and Replace
Replace Absorption Chiller

Replace Roofing Systems

Effective Date
06/14/22
08/31/22
08/31/22
11/23/22
12/12/22
01/12/23
01/29/21
01/29/21
04/30/21
04/30/21
05/05/21
07/30/21
07/30/21
08/08/22
05/19/21
02/24/22
11/23/22
11/10/21
02/02/22
04/06/22
04/08/22
05/02/22
07/12/22
08/10/22
04/30/21
06/15/21
09/29/22
05/19/21
01/03/23

C/O# Firm Name
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B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

Livewire Electrical Systems, Inc.
The Bowa Group, Inc.

The Bowa Group, Inc.

Livewire Electrical Systems, Inc.
Livewire Electrical Systems, Inc.
The Bowa Group, Inc.

Livewire Electrical Systems, Inc.
The Bowa Group, Inc.

Limbaugh Construction Co. Inc,
Pyramid Electrical Contractors, Inc.
H & N Construction, Inc.

Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
H & N Construction, Inc.

H & N Construction, Inc.
Kroeschell Engineering Co., Inc.
Ideal Heating Company

AGAE Contractors, Inc.

Oblig. Amt
$9,040.14
$4,876.61
$2,103.21

$14,367.81

$19,476.25
$5,499.89
$0.00

$0.00

$0.00

$0.00
($1,200,000.00)
$0.00

$0.00
($50,315.03)
($487,447.69)
$0.00

($7,000.00)

$430,581.81
($192,296.76)
$5,514.47
$10,074.61
$46,222.97
$6,314.95
$1,630.61
$0.00
($139,194.76)
$74,524.80
$482.51
$79,594.10



Project Number

321-055-135

321-055-136

321-055-140

321-060-050

321-087-049

321-087-050

321-110-066

321-110-067

321-110-068

321-115-071

321-125-053

Project Description

Replace Boilers

Renovate Dietary

Replace Chiller in the Forensic Treatment

Replace Walk-in Coolers and Freezers

Repair Slope Failure

Emergency Repair and Replacement of the

Replace Roofing Systems

Replace Water Main Piping

Replace Absorber with an Air-Cooled Chiller

Replace Roofing Systems

Effective Date
10/26/22
10/26/22
11/04/22
12/22/22
01/03/23
08/09/22
12/02/21
03/07/22
11/08/21
05/11/22
08/02/22
12/15/21
08/24/22
05/25/21
09/27/21
12/06/21
04/19/22
12/28/21
01/03/22
02/18/22
09/12/22
10/21/22
10/15/21
07/08/22
04/20/22
08/17/22
01/12/22
04/20/22
05/03/21

C/O# Firm Name
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NES, Inc.

Ideal Heating Company

NES, Inc.

Mechanical, Inc.

Public Electric Construction Co.

Ideal Heating Company

The Stone Group Inc.

The Stone Group Inc.

CORE Construction Services of lllinois, Inc.
CORE Construction Services of lllinois, Inc.
CORE Construction Services of lllinois, Inc.
Lake Contracting, Inc.

Lake Contracting, Inc.

Brown Electric, Inc.

Brown Electric, Inc.

Brown Electric, Inc.

Brown Electric, Inc.

J. L. Adler Roofing & Sheet Metal, Inc.

J. L. Adler Roofing & Sheet Metal, Inc.

J. L. Adler Roofing & Sheet Metal, Inc.

J. L. Adler Roofing & Sheet Metal, Inc.

J. L. Adler Roofing & Sheet Metal, Inc.

Pan-Oceanic Engineering Co., Inc.

Calumet City Plumbing and Heating Co., Inc.
Calumet City Plumbing and Heating Co., Inc.
Calumet City Plumbing and Heating Co., Inc.

Quality Controls, Inc.
Quality Controls, Inc.

Joiner Sheet Metal & Roofing, Inc.

Oblig. Amt
$21,213.03
$17,224.98
$5,523.53
$39,158.95
$80,653.93
$0.00
$20,698.00
$8,087.00
$38,718.97
$4,361.53
($1,797.25)
$9,255.90
$16,855.18
$0.00

$0.00
$22,500.00
$23,500.00
$1,069.22
$3,170.08
$18,439.42
$119,756.12
$0.00
$149,980.83
$154,962.30
$8,017.04
$29,195.91
$61,678.47
$2,268.60
$18,283.84



Project Number

321-125-053

321-125-054

321-125-055
321-135-076

321-135-077

321-135-078
321-155-015

321-160-024

321-190-050

321-190-051

Project Description

Replace Roofing Systems

Emergency Renovation for Isolation Rooms

Purchase and Install Security Fencing at

Replace Roofing Systems

Replace Boiler House Emergency Generator

Replace Roofing System - Elm Cottage

Replace Roofing Systems

Replace Roofing System

Install Emergency Address System

Effective Date

06/14/21
05/12/21
05/25/21
06/14/21
06/14/21
11/21/22
11/16/21
12/09/21
12/14/21
12/22/21
01/24122
01/25/22
05/10/22
08/16/22
01/12/23
12/21/21
02/01/22
08/02/21
09/30/21
10/18/21
12/13/21
12/13/21
12/13/21
12/22/21
03/09/21
04/08/21
10/25/21
05/02/22
09/30/22

C/O# Firm Name

1
2
901
901
902
901
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Henson Robinson Company

Joiner Sheet Metal & Roofing, Inc.

R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.

R.D. Lawrence Construction Company, Ltd.

E.L. Pruitt Company

Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
G.R.P. Mechanical Company, Inc.
G.R.P. Mechanical Company, Inc.
G.R.P. Mechanical Company, Inc.
Joiner Sheet Metal & Roofing, Inc.
Henson Robinson Company
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Joiner Sheet Metal & Roofing, Inc.
Roofing Associates LLC

Roofing Associates LLC

DCG Roofing Solutions, Inc.

DCG Roofing Solutions, Inc.

Krause Electrical Contractors, Inc.

Oblig. Amt
$895.40
$7,587.50

($14,752.57)
($116,629.15)

$116,629.15
$0.00
$47,202.24
$11,839.80
$2,285.81
$5,737.71
$3,136.12
$4,486.86
$16,127.68
$1,901.14
$0.00
$28,064.25
$1,289.75
$4,450.27
$2,201.97
$100,500.29
$1,061.53
$0.00
$0.00
$10,363.02
$15,811.35
$1,049.26
$5,289.70
$9,756.92
$12,958.87



Project Number

321-210-004

506-149-003

506-149-005

546-010-003

546-035-006

Project Description

Refurbish Roofing System

Replace Security Camera System

Replace Floor/Repair Roof and Ceiling

Emergency Storm Damage Repairs

Replace Roofing System

Effective Date

08/09/22
10/17/22
03/03/21
03/24/21
03/29/21
03/29/21
04/26/21
04/26/21
07/22/21
07/23/21
10/04/21
10/12/21
11/08/21
01/04/22
01/10/22
02/09/22
03/17/22
12/13/22
01/18/23
02/10/21
02/11/21
02/18/21
03/11/21
01/21/21
06/04/21
02/18/21
03/18/21
03/29/21
05/21/21

C/O# Firm Name
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Designed Roofing Systems, Inc.

Designed Roofing Systems, Inc.

Senergy Electric, Inc.
Senergy Electric, Inc.
Senergy Electric, Inc.
Senergy Electric, Inc.
Senergy Electric, Inc.
Senergy Electric, Inc.
Senergy Electric, Inc.
Senergy Electric, Inc.
Senergy Electric, Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.

Johnco Construction, Inc.

D.E. Martin Roofing Co., Inc.
D.E. Martin Roofing Co., Inc.
D.E. Martin Roofing Co., Inc.
D.E. Martin Roofing Co., Inc.

Oblig. Amt
$7,191.27
$0.00
($17,797.00)
$490.45
$2,365.92
$1,979.50
$4,037.51
$1,187.16
$14,315.59
$0.00
$22,061.78
$40,683.59
$42,186.48
$7,148.98
$15,253.83
$0.00
$5,771.09
$0.00
$0.00
$19,047.99
$1,321.86
$2,317.33
$17,636.88
$5,116.02
$0.00
$0.00
$0.00
($7,878.00)
$10,201.80



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

546-070-026 Upgrade Mechanical System 01/21/21 2 Amber Mechanical Contractors Inc. $4,886.15
03/12/21 3 Universal Asbestos Removal, Inc. $4,297.36
01/25/21 3 Amber Mechanical Contractors Inc. $5,339.26
02/01/21 4 Amber Mechanical Contractors Inc. $6,715.54
03/12/21 4 Universal Asbestos Removal, Inc. $3,983.11
08/16/21 5  Amber Mechanical Contractors Inc. $32,676.51
05/13/21 6  Public Electric Construction Co. $4,264.40
12/07/21 6  Amber Mechanical Contractors Inc. $0.00
05/19/21 7  Public Electric Construction Co. $820.55
08/17/21 7  Amber Mechanical Contractors Inc. $1,933.90
02/16/22 8  Amber Mechanical Contractors Inc. $65,638.96
05/19/21 8  Public Electric Construction Co. $2,398.81
03/31/22 9  Amber Mechanical Contractors Inc. $52,090.60
03/31/22 10 Amber Mechanical Contractors Inc. $55,006.74
03/31/22 11 Amber Mechanical Contractors Inc. $47,426.55
12/14/21 12 Amber Mechanical Contractors Inc. $196,977.71
03/31/22 13 Amber Mechanical Contractors Inc. $76,613.01

546-070-027 Exterior and Interior Renovations 06/16/21 1 A &H Plumbing & Heating Co., Inc. $8,327.60
11/01/21 1  The Bowa Group, Inc. $700.42
08/27/21 1  Airport Electric Co. $5,493.26
03/09/22 2 The Bowa Group, Inc. $9,373.36
09/08/21 2 Airport Electric Co. $2,455.84
06/16/21 2 A &H Plumbing & Heating Co., Inc. $3,799.78
10/21/21 3 Airport Electric Co. $2,967.77
03/28/22 3 The Bowa Group, Inc. $4,827.73
07/19/21 3 A &H Plumbing & Heating Co., Inc. $2,239.39
05/23/22 4 Airport Electric Co. $0.00
10/07/21 4 A & H Plumbing & Heating Co., Inc. $6,880.33
04/22/22 4 The Bowa Group, Inc. $2,813.54



Project Number

546-070-027

546-080-010

546-080-015

546-095-016

546-096-010

546-110-012

Project Description

Exterior and Interior Renovations

Upgrade Electrical System

Replace Roof

Replace Roofing Systems

Repair/Upgrade HVAC, Electrical and

Repair Exterior and Interior of Building

Effective Date
05/10/22
10/14/21
05/23/22
03/01/22
12/29/22
05/06/22
01/11/23
10/12/22
12/28/22
01/19/22
06/15/22
07/11/22
08/10/22
11/28/22
04/21/22
07/21/22
08/04/22
08/04/22
08/08/22
08/08/22
08/18/22
08/31/22
09/08/22
09/14/22
10/13/22
10/31/22
11/10/22
01/06/23
09/07/21

C/O# Firm Name
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The Bowa Group, Inc.

A & H Plumbing & Heating Co., Inc.
Airport Electric Co.

A & H Plumbing & Heating Co., Inc.
Airport Electric Co.

The Bowa Group, Inc.

The Stone Group Inc.

Midway Contracting Group, LLC
Midway Contracting Group, LLC

L. Marshall, Inc.

Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company

A & R Mechanical Contractors, Inc.
A & R Mechanical Contractors, Inc.
A & R Mechanical Contractors, Inc.
A & R Mechanical Contractors, Inc.
A & R Mechanical Contractors, Inc.
A & R Mechanical Contractors, Inc.
A & R Mechanical Contractors, Inc.
A & R Mechanical Contractors, Inc.
A & R Mechanical Contractors, Inc.
A & R Mechanical Contractors, Inc.
A & R Mechanical Contractors, Inc.
A & R Mechanical Contractors, Inc.
A & R Mechanical Contractors, Inc.
A & R Mechanical Contractors, Inc.

CAD Construction Inc.

Oblig. Amt
$0.00
$13,449.08
$2,762.16
$16,657.64
$0.00
$46,176.59
$0.00
$7,943.57
$0.00
$24,837.34
($2,216.14)
$4,085.45
$33,117.48
$1,951.74
$7,342.65
$3,870.58
$1,214.06
$3,433.44
$3,154.63
$2,231.37
($1,111.00)
($2,904.88)
($192.90)
$6,060.77
$9,110.57
$25,767.42
$1,009.18
$2,346.54
$34,933.35



Project Number
546-110-012
546-115-035

546-115-036

546-175-014
546-190-012

546-250-020

Project Description
Repair Exterior and Interior of Building

Replace Roof, Provide Exterior Repairs and

Repair Plumbing, Drainage, Lighting

Replace Maintenance Shop Door

Repair/Replace Vehicle Parking Lots

Replace HVAC System and Plumbing and

Effective Date
11/08/21
02/08/21
02/09/21
03/16/21
03/31/21
03/11/22
01/26/22
06/08/22
09/15/22
10/27/22
01/18/23
05/27/21
04/19/22
05/09/22
08/01/22
08/02/22
08/04/22
08/05/22
08/26/22
01/03/23
01/05/23
08/05/21
09/29/21
10/13/21
11/08/21
11/30/21
12/01/21
12/09/21
12/27/21

C/O# Firm Name
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CAD Construction Inc.

Korte & Luitjohan Contractors, Inc.
Korte & Luitjohan Contractors, Inc.
Korte & Luitjohan Contractors, Inc.

Korte & Luitjohan Contractors, Inc.

Litteken Construction Company
Litteken Construction Company
Litteken Construction Company
Litteken Construction Company
Litteken Construction Company
Litteken Construction Company
CAD Construction Inc.

RCS Construction, Inc.

RCS Construction, Inc.

RCS Construction, Inc.

RCS Construction, Inc.

RCS Construction, Inc.

RCS Construction, Inc.

RCS Construction, Inc.

RCS Construction, Inc.

RCS Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.

Grunloh Construction, Inc.

Oblig. Amt
$39,034.54
($15,247.47)
$3,706.89
$6,974.69
($1,724.07)
$0.00
$2,008.32
$28,779.51
$26,005.56
$87,070.19
$89,853.02
$7,843.69
$0.00
$0.00
$6,400.74
$665.40
$60,968.87
$2,157.71
$2,422.37
$0.00
$12,088.47
$4,450.30
$86,063.86
$3,010.06
$7,330.48
$8,857.50
$3,602.62
$10,702.57
$520.23



Project Number

546-250-020

546-260-026

546-261-007
546-261-008

Project Description

Replace HVAC System and Plumbing and

Repair Privately-Owned Vehicle Parking Lot

Replace Refueler Parking Area

Replace Roofing Systems

Effective Date
01/03/22
01/31/22
02/07/22
02/08/22
02/09/22
03/14/22
03/23/22
04/26/22
07/13/22
07/30/21
07/30/21
02/14/22
02/14/22
11/23/22
11/23/22
12/16/22
12/16/22
12/16/22
12/16/22
10/13/22
12/06/22
12/08/22
12/22/22
04/26/22
11/10/21
01/06/22
01/24/22
03/10/22
04/06/22

C/O# Firm Name

9
10
11
12
13
14
15
16
17

901
902
903
904
905
906
907
908
909
910
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Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.

Grunloh Construction, Inc.

lllinois Civil Contractors, Inc.
lllinois Civil Contractors, Inc.
lllinois Civil Contractors, Inc.

lllinois Civil Contractors, Inc.

Stark Excavating, Inc.
P.J. Hoerr, Inc.
P.J. Hoerr, Inc.
P.J. Hoerr, Inc.
P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

Oblig. Amt
$3,847.78
$88,310.17
$0.00
$8,089.69
$32,707.88
$67,003.08
$3,678.28
$21,132.82
($5,200.00)
(%$2,606,000.00)
$2,606,000.00
($8,089.69)
$8,089.69
($137,500.36)
$137,500.36
$137,500.36
($137,500.36)
($137,500.36)
$137,500.36
$113,539.35
$8,937.05
$13,128.50
$43,150.94
$52,133.16
$0.00
($3,193.59)
$10,129.52
$6,696.00
($799.32)



Project Number
546-261-008
546-280-013

546-282-003

546-303-008

546-310-008

546-310-009

Project Description
Replace Roofing Systems

Repair HVAC System, Interior Renovation,

Capital Improvements - Lincoln's ChalleNGE

Replace Roofing System and Renovate

Upgrade Mechanical System/Renovate

Upgrade Electrical and Lighting Systems

Effective Date
11/14/22
02/17/21
03/02/21
03/05/21
03/22/21
05/17/21
05/18/21
05/20/21
06/07/21
06/15/21
12/07/21
01/18/22
04/13/22
11/23/22
12/01/22
02/26/21
10/21/21
01/25/22
01/26/22
01/26/22
01/28/22
01/31/22
01/31/22
08/30/22
09/12/22
11/16/22
11/28/22
12/01/22
10/04/21

C/O# Firm Name

© 00 N O N P W DN PO 0o N o g b~ N PP o

OB P R B PR R R e
©o N o o~ W N B O

P.J. Hoerr, Inc.

Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Capitol Construction Group LLC
Capitol Construction Group LLC
Capitol Construction Group LLC
Master Design Build, LLC
Master Design Build, LLC

Amber Mechanical Contractors Inc.
Amber Mechanical Contractors Inc.
Amber Mechanical Contractors Inc.
Amber Mechanical Contractors Inc.
Amber Mechanical Contractors Inc.
Amber Mechanical Contractors Inc.
Amber Mechanical Contractors Inc.
Amber Mechanical Contractors Inc.
Amber Mechanical Contractors Inc.
Amber Mechanical Contractors Inc.
Amber Mechanical Contractors Inc.
Amber Mechanical Contractors Inc.

Amber Mechanical Contractors Inc.

Airport Electric Co.

Oblig. Amt
$29,611.81
$0.00
$1,967.32
$1,812.59
$606.67
$8,360.81
$4,412.24
($150.00)
$1,874.08
$0.00
$0.00

$294,723.76

$0.00
$2,090.54
$5,997.56
$0.00
$3,170.56
$6,122.38
$17,009.61
$5,155.38
$2,949.02
$21,234.90
$2,039.46
($4,252.80)
$22,019.49
$0.00
$17,791.66
($841.90)
$36,593.48



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

546-310-009 Upgrade Electrical and Lighting Systems 10/21/21 8  Airport Electric Co. $0.00
09/02/21 9  Airport Electric Co. $0.00
01/25/22 10 Airport Electric Co. $0.00
03/28/22 11  Airport Electric Co. $1,764.79
06/01/22 12 Airport Electric Co. $3,241.53
06/01/22 13  Airport Electric Co. $0.00
12/05/22 14  Airport Electric Co. $263.54
12/05/22 15  Airport Electric Co. $3,024.90
546-325-079 Renovate Building 2 for Soldier Support 08/17/21 1  Capitol Construction Group LLC $2,637.96
08/30/21 1 Limbaugh Construction Co. Inc, $4,587.64
10/25/21 2 Capitol Construction Group LLC ($177.25)
09/28/21 2 Limbaugh Construction Co. Inc, $4,745.88
11/12/21 3 Capitol Construction Group LLC $2,746.06
10/05/21 3 Limbaugh Construction Co. Inc, $0.00
12/15/21 4 Limbaugh Construction Co. Inc, $5,814.24
12/15/21 5  Limbaugh Construction Co. Inc, $5,589.06
546-325-080 Renovate AGO Building 02/08/21 1 Johnco Construction, Inc. ($5,633.29)
10/28/21 2 Johnco Construction, Inc. $2,410.93
06/08/22 3 Johnco Construction, Inc. $20,814.65
09/07/22 4 Johnco Construction, Inc. $9,846.30
09/07/22 5  Johnco Construction, Inc. $4,144.21
09/15/22 6  Johnco Construction, Inc. $7,350.33
09/15/22 7 Johnco Construction, Inc. $736.17
09/15/22 8  Johnco Construction, Inc. $2,723.36
09/28/22 9  Johnco Construction, Inc. $5,568.86
09/29/22 10  Johnco Construction, Inc. $3,275.74
07/30/21 901 Johnco Construction, Inc. ($407,991.92)
07/30/21 902 Johnco Construction, Inc. $407,991.92

09/22/21 903 Johnco Construction, Inc. ($407,991.92)



Project Number

546-325-080

546-325-083

546-325-084

546-325-085

546-325-086

546-325-089

546-345-014

Project Description

Renovate AGO Building

Repair or Replace HVAC System

Replace Roofing System

Mechanical Upgrade - Building #10

Resurface POV Parking Lot Around Building 2

Construct Storage Building

Upgrade Plumbing System and Renovate

Effective Date
09/22/21
10/14/21
10/14/21
04/18/22
08/31/22
11/15/22
11/15/22
11/21/22
01/19/23
11/22/21
08/10/22
12/12/22
01/18/23
09/22/22
11/07/22
11/21/22
11/28/22
12/08/22
01/05/23
01/21/21
01/21/21
01/29/21
01/29/21
01/29/21
02/22/21
03/29/21
04/14/21
04/26/21
07/21/21

C/O# Firm Name

904 Johnco Construction, Inc.

905 Johnco Construction, Inc.

906 Johnco Construction, Inc.

1
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Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Limbaugh Construction Co. Inc,
Limbaugh Construction Co. Inc,
Kinney Contractors, Inc.
Kinney Contractors, Inc.
Kinney Contractors, Inc.
CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.

Johnco Construction, Inc.

Oblig. Amt
$407,991.92
($351,160.98)
$351,160.98
$1,380.00
$0.00
$46,129.82
$3,969.08
$10,123.34
$0.00
$43,741.08
$16,082.57
$3,651.36
$9,533.70
$10,408.42
$3,661.89
$7,034.61
$0.00

$0.00

$0.00
$18,185.59
$1,713.67
$2,305.87
$5,479.55
$1,040.30
$2,991.35
$20,626.29
$17,814.92
$1,870.00
$9,420.37



Project Number

546-345-014

546-355-021

546-355-022

546-370-014
546-385-037

624-060-036

624-060-038

Project Description

Upgrade Plumbing System and Renovate
Construct Parking Lot

Renovate Basement to Support Unit

Replace Armory Roof

Construct Automated Record Fire Range

Upgrade HVAC Systems

Renovate Parking Structure

Effective Date
07/23/21
08/30/21
05/18/21
12/14/22
01/18/23
01/19/23
02/17/21
02/10/21
03/03/21
03/03/21
04/02/21
04/13/21
10/18/21
12/07/21
05/31/22
10/25/21
01/21/21
01/25/21
02/08/21
02/24/21
04/09/21
11/23/21
10/13/21
03/15/22
04/26/22
06/07/22
06/28/22
12/05/22
12/05/22

C/O# Firm Name
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Johnco Construction, Inc.
Johnco Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Geissler Roofing Co., Inc.
Vissering Construction Company
Vissering Construction Company
Vissering Construction Company
Vissering Construction Company
Vissering Construction Company
Vissering Construction Company
Vissering Construction Company
Vissering Construction Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company
Henson Robinson Company

Henson Robinson Company

Western Waterproofing Company, Inc.
Western Waterproofing Company, Inc.
Western Waterproofing Company, Inc.
Western Waterproofing Company, Inc.
Western Waterproofing Company, Inc.
Western Waterproofing Company, Inc.

Western Waterproofing Company, Inc.

Oblig. Amt
$15,278.05
$0.00

$0.00
$1,535.23
$2,087.74
$6,469.60
$0.00
$8,464.72
$12,157.11
$4,181.63
$122,531.60
$22,262.00
$29,643.00
$0.00
$90.00
$13,488.18
$27,833.45
$16,471.08
$26,590.54
$14,467.41
$27,022.08
($1,857.15)
$601,707.50
$50,697.17
$15,160.88
$26,952.78
$79,077.98
($297,795.86)
$17,918.22



Project Number
624-060-038
624-060-047
630-000-176

630-000-208

630-000-212

630-000-216
630-000-220
630-000-224

Project Description
Renovate Parking Structure
Repair Electrical Infrastructure

Provide Power Generators

Various Improvements - District 8

Various Improvements

Repair/Replace Roofing Systems
District 7: Various Improvements

Various Improvements

Effective Date
01/10/23
10/11/22
03/22/21
06/11/21
09/27/21
01/25/21
02/16/21
02/16/21
02/24/21
03/17/21
03/23/21
04/07/21
04/08/21
09/29/21
10/08/21
10/20/21
02/11/21
04/08/21
03/09/21
05/25/22
10/26/21
03/23/21
03/11/21
04/19/21
05/05/21
04/19/21
06/24/21
05/13/21
06/24/21

C/O# Firm Name
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Western Waterproofing Company, Inc.

B & B Electric, Inc.

Pals Electric, Inc.

Pals Electric, Inc.

Pals Electric, Inc.

R & W Builders, Inc.

R & W Builders, Inc.

R & W Builders, Inc.

R & W Builders, Inc.

R & W Builders, Inc.

R & W Builders, Inc.

R & W Builders, Inc.

R & W Builders, Inc.

R & W Builders, Inc.

R & W Builders, Inc.

R & W Builders, Inc.

The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
Filotto Construction Inc

Heartland Mechanical Contractors, Inc.
Chicago Heights Construction Company
Chicago Heights Construction Company
C. W. Burns Co., Inc.

Chicago Heights Construction Company
C. W. Burns Co., Inc.

Chicago Heights Construction Company

Oblig. Amt
$3,578.10
$25,390.63
$0.00
$0.00
$38,467.83
$3,230.79
$5,539.87
$4,621.01
$3,284.35
$3,581.89
$4,714.61
$470.76
($9,570.28)
$1,402.95
$2,921.43
$1,327.72
($5,830.00)
$0.00
$171,356.87
$0.00
$80,170.49
$83,391.82
$2,678.66
$0.00
$12,214.38
$0.00
$62,221.67
$35,370.53
$10,952.38



Project Number

630-000-224

630-000-230
630-000-231

630-000-233

630-000-234

630-000-235

630-000-238

Project Description

Various Improvements

Various Improvements - District 7

Various Improvements - District 8

Construct Equipment, Cold Storage Buildings

Repr/Rpac Overhead Door Headers, Replce

Building Renovation, New Wash Bay

Demolish and Construct Building, Remodel

Effective Date
06/24/21
12/28/21
01/22/21
08/10/22
08/03/22
09/28/22
12/19/22
12/20/22
10/18/22
10/26/22
03/24/21
03/24/21
03/24/21
09/20/22
10/13/22
09/28/22
12/08/22
10/13/22
12/08/22
07/29/22
08/24/22
09/13/22
11/22/22
11/28/22
03/17/22
05/26/21
08/19/21
12/20/22
09/23/21

C/O# Firm Name

N

W N N P PO b ON P D WO DNDN PP P O O DN OO ODNDMDDND PP P2 0 O

C. W. Burns Co., Inc.

C. W. Burns Co., Inc.

K. Wohltman Construction, Inc.
Pyramid Electrical Contractors, Inc.
Korte & Luitjohan Contractors, Inc.
Korte & Luitjohan Contractors, Inc.
Pyramid Electrical Contractors, Inc.
Pyramid Electrical Contractors, Inc.
Korte & Luitjohan Contractors, Inc.
Korte & Luitjohan Contractors, Inc.
Henson Robinson Company
Limbaugh Construction Co. Inc,
Anderson Electric Inc.

Paul Borg Construction Company

Mechanical Concepts of lllinais, Inc.

Paul Borg Construction Company

Mechanical Concepts of lllinais, Inc.

Paul Borg Construction Company
Paul Borg Construction Company
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
CCC Holdings, Inc

CAD Construction Inc.

CAD Construction Inc.

CCC Holdings, Inc

CAD Construction Inc.

Oblig. Amt
$14,093.04
$18,095.62
($3,238.38)
$0.00
$4,967.84
$1,635.23
$4,966.71
$1,243.09
$0.00
($1,689.16)
$0.00
$0.00
$0.00
$41,484.00
$1,464.76
$4,528.32
$0.00
$7,070.73
$0.00
$9,119.87
$3,054.99
$2,043.10
$31,570.00
$2,982.51
$13,100.05
$1,430.16
$14,264.94
$7,804.83
$757.50



Project Number
630-000-238
630-000-239

630-000-241

630-000-242

630-000-243

Project Description
Demolish and Construct Building, Remodel

Various Improvements

Construct Vehicle and Equipment Storage

Various Improvements

Effective Date
09/23/21
02/01/21
02/02/21
06/30/21
08/11/21
10/07/21
04/29/22
09/28/21
08/25/21
09/29/21
11/09/21
10/18/21
11/05/21
02/04/22
11/09/21
05/09/22
02/08/22
02/01/22
02/01/22
07/19/22
05/23/22
07/19/22
12/06/22
12/06/22
05/27/22
07/06/22
07/19/22
08/01/22
08/18/22

C/O# Firm Name
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CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
H & N Construction, Inc.
H & N Construction, Inc.
H & N Construction, Inc.

H & N Construction, Inc.

Loescher Heating & Air Conditioning Co.

CAD Construction Inc.

Loescher Heating & Air Conditioning Co.
Loescher Heating & Air Conditioning Co.

CAD Construction Inc.

CAD Construction Inc.

Loescher Heating & Air Conditioning Co.

CAD Construction Inc.

Loescher Heating & Air Conditioning Co.

CAD Construction Inc.

E.L. Pruitt Company

A & R Mechanical Contractors, Inc.
A & R Mechanical Contractors, Inc.
CAD Construction Inc.

E.L. Pruitt Company

A & R Mechanical Contractors, Inc.
E.L. Pruitt Company

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

Oblig. Amt
$24,782.02
$2,869.01
$2,267.28
$28,117.22
$8,118.54
$31,940.30
$5,901.99
$3,148.00
$9,629.74
$5,857.99
$21,113.98
$109,530.06
($9,250.00)
$12,725.77
$44,334.30
$1,389.56
$13,106.37
$17,270.01
$3,344.00
$0.00
$4,005.99
$0.00
$2,894.43
$342.71
$3,837.95
$6,774.36
$0.00
$4,709.56
$1,201.97



Project Number

630-000-243

630-000-244

630-000-245

630-000-246

630-000-247

630-000-248

630-000-249

Project Description

Various Improvements

Renovate and Expand Building/Construct Cold

Construct Salt Storage Buildings/Demolish

Replace Roofing System/Construct Building

Replace Roofing Systems

Demolish Buildings/Construct Buildings

Remodel Restrooms/Remove Septic System

Effective Date

08/31/22
09/22/22
11/16/21
06/28/22
06/07/21
07/21/21
04/02/21
05/11/21
06/21/21
09/29/21
09/29/21
04/20/21
08/30/21
09/02/21
12/20/21
09/08/21
12/14/22
12/21/22
02/02/22
02/02/22
07/14122
07/19/22
08/30/22
10/27/21
12/20/21
03/08/22
03/28/22
05/16/22
06/28/22

C/O# Firm Name
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CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

Pyramid Electrical Contractors, Inc.
Korte & Luitjohan Contractors, Inc.
Korte & Luitjohan Contractors, Inc.
H & N Construction, Inc.

H & N Construction, Inc.

H & N Construction, Inc.

H & N Construction, Inc.

H & N Construction, Inc.

H & N Construction, Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

Elens and Maichin Roofing and Sheet Metal, Inc.
Elens and Maichin Roofing and Sheet Metal, Inc.

Elens and Maichin Roofing and Sheet Metal, Inc.

Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.

Grunloh Construction, Inc.

Oblig. Amt
$1,347.15
($39,921.75)
$1,445.00
$6,718.54
$6,007.83
$5,011.43
$36,544.48
$40,000.11
$0.00
$5,400.00
$9,325.11
($36,544.48)
$3,508.79
$20,239.04
$0.00
$80,570.82
$69,633.85
$0.00
$961.75
$0.00
$4,845.27
$4,000.00
$23,124.04
$3,290.71
$2,134.90
$5,275.71
$1,423.21
$1,334.51
$2,296.96



Project Number
630-000-249
630-000-251

630-000-257

Project Description
Remodel Restrooms/Remove Septic System

Renovate Building

Upgrade HVAC and Electrical Equipment

Effective Date
07/14122
02/15/22
03/07/22
03/16/22
03/16/22
03/18/22
03/28/22
04/04/22
04/04/22
04/18/22
05/02/22
05/11/22
05/11/22
05/12/22
05/16/22
05/23/22
05/27/22
06/24/22
06/28/22
06/28/22
07/14122
07/25/22
08/10/22
08/10/22
08/10/22
08/17/22
10/24/22
10/25/22
03/07/22

C/O# Firm Name
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Grunloh Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.

Johnco Construction, Inc.

R. L. Vollintine Construction, Inc.

Oblig. Amt
$866.40
$74,208.42
($822.78)
$2,226.64
$17,869.07
$10,115.57
$3,315.25
$5,624.75
$18,243.38
$2,111.53
($11,070.79)
$955.00
$38,653.20
$574.59
($2,893.70)
$29,062.76
$7,498.36
$330.50
$1,656.66
$3,911.90
$7,345.76
$40,877.76
$21,467.53
$696.38
$6,618.79
$1,516.05
$12,194.65
$2,188.92
$0.00



Project Number

630-000-257

630-000-260

630-000-262

630-012-004

630-032-007

Project Description

Upgrade HVAC and Electrical Equipment

Demolish and Construct Buildings and

Demolish and Construct Storage Buildings

Construct Salt Storage Building

Various Improvements - District 1

Effective Date
05/16/22
03/07/22
08/01/22
08/01/22
09/08/22
09/20/22
12/06/22
01/03/23
09/01/22
09/29/22
10/18/22
12/19/22
12/28/22
01/04/23
01/17/23
01/17/23
03/03/22
06/19/22
07/18/22
04/14/21
09/16/21
03/25/21
06/30/21
01/21/21
10/26/21
07/26/21
08/06/21
05/09/22
03/10/21

C/O# Firm Name
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Anderson Electric Inc.

Henson Robinson Company

Henson Robinson Company

H & N Construction, Inc.
H & N Construction, Inc.
H & N Construction, Inc.
H & N Construction, Inc.
H & N Construction, Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.

CAD Construction Inc.

Tri-State Enterprises, Inc.
Tri-State Enterprises, Inc.

Tri-State Enterprises, Inc.

C. W. Burns Co., Inc.
Ideal Heating Company
Linear Electric, Inc.

C. W. Burns Co., Inc.

Tri-State Enterprises, Inc.

Ideal Heating Company
Linear Electric, Inc.

C. W. Burns Co., Inc.
Ideal Heating Company

Tri-State Enterprises, Inc.

Oblig. Amt
($873.43)
$0.00
$3,784.01
$0.00
$33,876.41
$16,699.30
$15,216.04
$2,340.32
$12,513.90
($754.55)
$1,512.28
$3,988.38
$17,276.06
($66,053.15)
$4,160.97
$13,345.42
$5,000.00
$0.00
$144,019.50
$7,255.35
$4,327.21
$12,889.12
$6,790.30
$0.00
$4,418.63
$2,388.78
$0.00
$0.00
$1,109.79



Project Number

630-032-007

630-036-008

630-140-031

630-332-003

630-332-004

630-381-001

630-397-004

630-429-002

630-437-038

630-442-053

Project Description

Various Improvements - District 1

Construct Salt Storage Building

Replace Boiler

Construct Storage Building

Replace Roofing Systems

Demolish and Construct Buildings

Upgrade Sanitary Sewer System

Demolish and Construct Weigh Station

Renovate Building and Construct Building

District 6: Various Improvements

Effective Date
05/03/22
08/06/21
09/15/21
12/13/21
10/26/21
05/03/22
05/03/22
03/16/21
05/26/21
10/12/21
09/06/22
11/17/22
05/27/21
06/14/21
09/09/21
10/26/21
11/17/22
11/30/22
03/08/22
01/12/23
10/07/21
08/30/21
11/09/21
11/09/21
11/17/21
01/04/22
01/21/21
04/14/21
01/26/21

C/O# Firm Name
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C. W. Burns Co., Inc.
Linear Electric, Inc.
Tri-State Enterprises, Inc.
Linear Electric, Inc.
Tri-State Enterprises, Inc.
Linear Electric, Inc.

Tri-State Enterprises, Inc.

F.H Paschen, S.N. Nielsen & Associates LLC
F.H Paschen, S.N. Nielsen & Associates LLC
F.H Paschen, S.N. Nielsen & Associates LLC

Commercial Mechanical, Inc.

Commercial Mechanical, Inc.

R.D. Lawrence Construction Company, Ltd.

R.D. Lawrence Construction Company, Ltd.

CAD Construction Inc.
CAD Construction Inc.
CAD Construction Inc.

CAD Construction Inc.

Haier Plumbing and Heating, Inc.

Haier Plumbing and Heating, Inc.

Capitol Construction Group LLC
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Capitol Construction Group LLC
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.
Evans Construction Co.

Evans Construction Co.

Johnco Construction, Inc.

Oblig. Amt
$0.00
$5,292.10
$0.00
$4,272.33
$5,000.00
$0.00
$0.00
($13,097.00)
$0.00
$76,764.57
$3,033.58
$3,089.60
$9,255.17
$4,000.00
$5,828.00
$5,616.95
$0.00
$0.00
$11,571.87
$6,401.50
$450.00
$3,650.35
$0.00
$0.00
$4,629.52
$3,181.69
($17,500.00)
$1,384.09
$0.00



Project Number

630-442-053

630-442-055

630-638-001

Project Description

District 6: Various Improvements

Replace Chilled Water System, Remove and

Demo. Weigh Station/Construct Weigh Station

Effective Date
04/15/21
06/02/21
06/10/21
11/16/21
12/07/21
02/04/22
02/07/22
03/22/22
04/25/22
05/10/22
09/01/22
09/28/22
11/03/22
01/19/23
01/26/21
03/03/21
03/08/21
06/10/21
06/10/21
09/22/21
03/08/22
07/20/22
08/31/22
11/17/22
02/02/21
02/04/21
02/04/21
02/08/21
04/07/21

C/O# Firm Name
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Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Johnco Construction, Inc.
Plocher Construction Company, Inc
Plocher Construction Company, Inc
Plocher Construction Company, Inc
Plocher Construction Company, Inc

Plocher Construction Company, Inc

Oblig. Amt
$153,378.16
$12,152.16
$1,011.80
$43,209.67
$11,902.56
$2,519,751.07
$11,725.24
$57,907.52
$1,485.87
$9,017.42
$7,699.62
$12,755.38
$3,272.40
$14,740.49
$0.00
$8,148.85
$10,468.85
$0.00
$1,289.49
$3,953.06
$24,198.98
$12,826.91
$0.00
$4,943.57
$3,280.92
$2,365.06
$5,500.41
$124,296.80
$21,206.55



Project Number

651-201-002

654-167-002

750-000-009

750-045-032
750-110-001

756-030-001

805-030-020

Project Description

Acquisition of Technology Equipment - DOC

Upgrade Laboratory

Replace Plumbing - Capitol Complex

Repair Aboveground Parking Ramp (IGA)
Update Fire Alarm and Sprinkler System

Renovate Building

Correct Water Infiltration - Academic Building

Effective Date

06/21/21
06/16/21
10/12/21
03/01/21
07/01/21
11/10/22
11/10/22
12/19/22
12/19/22
01/09/23
01/17/23
01/18/23
06/10/21
08/31/21
05/05/22
10/31/22
12/08/22
01/21/21
04/09/21
04/26/21
05/10/21
08/03/21
08/23/21
05/13/22
05/19/22
05/19/22
06/01/22
03/14/22
07/18/22

C/O# Firm Name

1
901
902

5
903

A WN PP P N O O B O DN PR

N e N NNNNNNN N R
© N o o r W N B O ©

Seico, Inc.

Seico, Inc.

Seico, Inc.

R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
Henson Robinson Company

Henson Robinson Company

Henson Robinson Company

Henson Robinson Company

Henson Robinson Company

Henson Robinson Company

Henson Robinson Company

Western Waterproofing Company, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

B & B Electric, Inc.

R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
R.D. Lawrence Construction Company, Ltd.
Master Design Build, LLC

Master Design Build, LLC

Oblig. Amt

$1,025,566.20

$0.00

($1,025,566.20)

$3,052.52
$3,052.52
$3,593.04
$4,774.49
$6,520.02
($2,210.89)
($502.75)
$17,347.57
$0.00

$0.00
$2,457.79
$52,958.50
$0.00
$105,893.83
$3,397.54
$481,709.63
$590,373.40
$2,453.44
$245,556.12
$76,834.63
$5,009.86
$11,649.76
$23,852.36
$30,233.77
$430,319.41
$157,013.24



Project Number

805-030-020

805-030-023

810-004-008
810-004-009

810-012-007
810-014-003

810-014-004

810-018-006

810-020-008

Project Description

Correct Water Infiltration - Academic Building

Replace Heating and Cooling Systems

Replace Roof - Building 1
Replace Roofing System - Building 3

Upgrade Campus Building Automation System
Replace Roof

Restore Exterior

Olive-Harvey College new building

Reglaze Curtain Wall

Effective Date
08/25/22
10/27/22
12/21/21
06/10/22
07/12/22
06/14/21
06/14/21
06/14/21
08/16/21
07/18/22
03/18/21
04/08/21
12/17/21
09/13/22
12/05/22
12/29/21
08/23/22
08/31/22
02/04/21
02/08/21
03/08/21
05/27/21
05/27/21
06/07/21
06/08/21
06/08/21
10/04/21
10/04/21
11/08/21

C/O# Firm Name
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129
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Master Design Build, LLC

Master Design Build, LLC

Amber Mechanical Contractors Inc.
Amber Mechanical Contractors Inc.
Sterling Commercial Roofing, Inc.
Sterling Commercial Roofing, Inc.
Sterling Commercial Roofing, Inc.
Sterling Commercial Roofing, Inc.
Sterling Commercial Roofing, Inc.
Automatic Building Controls, LLC

A-1 Roofing Co.

A-1 Roofing Co.

Old Veteran Construction, Inc.

Old Veteran Construction, Inc.

Old Veteran Construction, Inc.

MG Mechanical Contracting, Incorporated
MG Mechanical Contracting, Incorporated
MG Mechanical Contracting, Incorporated
Great Lakes Plumbing & Heating, Co.
Great Lakes Plumbing & Heating, Co.
Path Construction Company, Inc.

Path Construction Company, Inc.

Path Construction Company, Inc.

Path Construction Company, Inc.

Path Construction Company, Inc.

Path Construction Company, Inc.

Path Construction Company, Inc.

Path Construction Company, Inc.

CMM Group, Inc.

Oblig. Amt
$50,729.34
$45,679.71
$0.00
$9,447.90
$0.00
($977,655.00)
($465,371.25)
($481,008.75)
$1,924,035.00
$0.00
$91,504.29
$2,871.03
$0.00
$52,462.82
$15,636.33
$0.00
($21,748.94)
$0.00
$14,275.95
$18,769.49
$6,500.00
$156,267.08
$47,778.55
$4,007.51
$4,512.27
$73,457.98
$0.00
$3,700.00
$184,652.57



Project Number

810-020-008

810-022-006
810-026-015

810-028-027
810-030-025

810-035-007

810-036-020

810-036-022

810-036-023

810-044-014

Project Description

Reglaze Curtain Wall

Replace Flooring

Replace Roofing System
Repair Roads and Concrete
Replace Chiller

Resurface Parking Lots

Construct Sustainability Education Center

Replace Architectural Panels

Repair Bridge

Repair Roof

Effective Date
02/11/22
03/30/22
08/09/22
01/18/23
08/31/22
11/21/22
01/19/23
10/31/22
04/01/21
10/12/21
10/13/21
11/29/22
12/01/22
12/12/22
12/19/22
12/21/22
01/03/23
10/12/21
10/14/21
11/01/21
11/18/21
05/11/22
05/25/22
07/07/22
07/22/22
09/08/21
10/20/21
01/11/22
11/03/22

C/O# Firm Name
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CMM Group, Inc.
CMM Group, Inc.
CMM Group, Inc.
CMM Group, Inc.

A.L.L. Masonry Construction Co., Inc.

Henson Robinson Company
Henson Robinson Company
K-Five Construction Corporation
Antarctic Mechanical Services, Inc.
McLean County Asphalt Co. Inc.
McLean County Asphalt Co. Inc.
P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

CAD Construction Inc.

Knapp Concrete Contractors, Inc.
Knapp Concrete Contractors, Inc.
Arc Construction Co., Inc.

Arc Construction Co., Inc.

Oblig. Amt
($70,930.00)
$16,927.17
$0.00
($0.10)
($22,997.56)
$21,894.77
$0.00
$33,162.00
($1,444.00)
$1,083.50
$3,002.40
$9,941.02
$919.04
$6,165.27
$1,731.46
$1,946.58
($11,439.25)
$40,032.65
$0.00
$2,147.62
$1,731.11
$15,338.33
$21,216.94
$2,686.72
($34,453.60)
$3,855.20
$9,569.06
$6,429.41
$0.00



Project Number
810-046-019
810-048-025

810-052-018

810-054-022

810-056-024

Project Description
Replace Roads and Parking Lots

Upgrade Elevators

Replace Waterline

Repair Work and Accessibility Improvements

Construct Student Services/Adult Education

Effective Date
08/30/21
05/10/22
06/19/22
09/26/22
06/08/22
06/30/22
06/30/22
02/07/22
02/15/22
07/05/22
03/11/21
05/04/21
05/04/21
05/11/21
05/19/21
05/27/21
06/02/21
07/15/21
08/25/21
08/25/21
09/21/21
09/22/21
10/01/21
10/28/21
12/10/21
12/10/21
12/17/21
01/24/22
01/26/22

C/O# Firm Name
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Advanced Asphalt Co.

CMM Group, Inc.

CMM Group, Inc.

Industrial Mechanical Contractors, LLC
Litteken Construction Company

Litteken Construction Company

Litteken Construction Company

Larson & Larson Builders, Inc.

Larson & Larson Builders, Inc.

Larson & Larson Builders, Inc.

The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company

The George Sollitt Construction Company

Oblig. Amt
$12,693.01
$37,042.68
$6,542.40
$4,288.07
$1,433.77
$1,433.77
$549.19
$476.69
$5,719.31
$4,398.76
($2,588.09)
$5,951.12
$4,108.39
$13,944.92
($16,399.77)
$134,744.20
$9,823.84
$34,846.21
$2,091.34
$2,098.41
$3,500.00
$7,895.92
$5,717.00
$11,426.02
$4,644.00
$3,327.24
$12,971.89
$904.35
$22,828.47



Project Number

810-056-024

Project Description

Construct Student Services/Adult Education

Effective Date
01/26/22
02/01/22
02/15/22
02/16/22
02/25/22
03/17/22
03/16/22
03/24/22
03/29/22
04/03/22
04/03/22
04/08/22
04/18/22
04/14122
04/29/22
05/17/22
05/12/22
05/24/22
06/03/22
06/15/22
06/23/22
06/27/22
06/03/22
07/06/22
07/08/22
07/08/22
07/12/22
08/04/22
08/11/22

C/O# Firm Name

20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48

The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company

The George Sollitt Construction Company

Oblig. Amt
$4,016.67
$1,736.48

$12,682.42
$4,517.93

$12,767.10
$60,512.69
$2,932.72
$32,015.82
$5,063.38
$7,139.13

($3,024.99)

($14,494.92)
$5,353.40
$10,599.93
$45,305.92
$8,771.60
$8,136.23
$3,617.02
$751.43
$35,167.30
$27,735.61
$850.83
$1,935.01
$2,960.58
$131,267.23
$30,306.04
$7,804.48
$14,354.97
$12,532.70



Project Number

810-056-024

810-056-025
810-060-038

810-060-039

810-062-027

810-064-021

810-066-018
810-068-015

810-074-021

810-078-025

Project Description

Construct Student Services/Adult Education

New Science Addition and Renovations

Repair Structure and Foundation
Replace Fan Coil Units
Install Generators

Construct Pedestrian Walkway, Improve

Replace Access Road and Improve Loading

Replace Parking Lots

Reconstruct Courtyard

Replace Fire Doors and Air Handler Units

Effective Date
08/09/22
08/23/22
09/12/22
09/12/22
09/13/22
10/05/22
10/21/22
11/03/22
12/14/22
04/26/21
05/17/22
07/06/22
10/18/22
08/09/22
10/25/22
09/06/22
03/30/22
03/04/22
06/08/22
07/07/21
07/14/21
08/16/21
08/31/21
08/31/21
09/17/21
09/27/21
04/11/22
11/16/21
04/22/22

C/O# Firm Name

49
50
51
52
53
54
55
56
57
104
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The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
The George Sollitt Construction Company
Path Construction Company, Inc.
Limbaugh Construction Co. Inc,
Limbaugh Construction Co. Inc,

Kane Mechanical Group LLC

Capitol Construction Group LLC

Samron Midwest Contracting, Inc.

W. J. Burke Electric Company

Schroeder Asphalt Service Inc

Canino Electric Co.

AGAE Contractors, Inc.

Mid lllinois Concrete & Excavation Inc.
Mid lllinois Concrete & Excavation Inc.
Mid lllinois Concrete & Excavation Inc.
Mid lllinois Concrete & Excavation Inc.
Mid lllinois Concrete & Excavation Inc.
Mid lllinois Concrete & Excavation Inc.
Mid lllinois Concrete & Excavation Inc.
Heartland Mechanical Contractors, Inc.
Lake Contracting, Inc.

Heartland Mechanical Contractors, Inc.

Oblig. Amt
$21,810.57
$4,119.74
$86,000.00
$4,267.67
$22,584.14
$9,550.48
$387.96
$7,756.02
$15,554.09
$0.00
$4,576.95
($5,635.57)
$0.00
$0.00
$361.86
$13,816.54
$0.00
$7,024.00
$13,816.01
$1,276.17
$11,077.88
$77,346.75
$928.66
$2,298.88
$1,943.62
$11,881.22
$8,602.13
$9,804.56
$0.00



Project Number
810-078-025
810-078-027

810-080-018

810-080-019

810-082-024

810-086-016

810-091-006

810-094-027

810-096-032

814-010-073

Project Description
Replace Fire Doors and Air Handler Units

Replace Hot and Cold Water Loops

Repair Parking Lot

Repair Stairway and Sidewalk

Resurface Pavement

Replace Gymnasium Floor and
Replace Parking Lot

Replace Flooring

Upgrade Mechanical Systems

Renovate Robinson Center

Effective Date
04/22/22
04/12/22
06/15/22
03/15/21
09/09/21
09/24/21
11/18/21
01/13/22
11/29/21
12/29/21
01/25/22
01/25/22
05/23/22
07/25/22
09/28/22
12/19/22
08/26/22
09/07/22
12/19/22
08/18/21
12/22/21
03/17/22
07/27/21
10/07/22
12/21/22
12/21/21
12/21/21
12/23/21
11/09/21

C/O# Firm Name

N

Lake Contracting, Inc.

A & W Plumbing & Heating, Inc.
A & W Plumbing & Heating, Inc.
Rock Road Companies, Inc.
Rock Road Companies, Inc.
Rock Road Companies, Inc.
Rock Road Companies, Inc.
Rock Road Companies, Inc.
Sjostrom & Sons, Inc.

Sjostrom & Sons, Inc.

Sjostrom & Sons, Inc.

Sjostrom & Sons, Inc.

Sjostrom & Sons, Inc.

Sjostrom & Sons, Inc.

Sjostrom & Sons, Inc.

Sjostrom & Sons, Inc.

United Contractors Midwest, Inc.
United Contractors Midwest, Inc.
Korte & Luitjohan Contractors, Inc.
Wm. Aupperle & Sons, Inc.

Wm. Aupperle & Sons, Inc.

Wm. Aupperle & Sons, Inc.
Drive Construction, Inc.
Mechanical, Inc.

Mechanical, Inc.

Nelson Fire Protection Co.

Ideal Heating Company

Anchor Mechanical, Inc.

A & H Plumbing & Heating Co., Inc.
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Oblig. Amt
$0.00
$0.00
$0.00
$0.00

$616.37
$833.00
$9,864.27
$23,660.00
$0.00
$23,881.40
$1,624.15
$6,611.10
$0.00
$0.00
$0.00
$0.00
$1,495.22
$2,309.75
$7,166.74
$0.00
$5,066.00
$4,083.12
$3,328.22

($5,785.21)

$1,267.80
$0.00
$0.00
$0.00
$15,839.30



Project Number

814-010-073

814-010-074

814-010-081

814-010-082

Project Description

Renovate Robinson Center

Upgrade Electrical System

Elevator Renovation

Replace Inoperative Boilers

Effective Date
12/20/21
12/21/21
02/22/21
01/19/22
09/22/21
10/15/21
11/09/21
12/28/21
06/17/22
12/21/21
04/06/22
05/12/22
06/17/22
01/18/23
03/15/21
03/16/21
03/24/21
03/10/22
11/09/22
03/24/21
04/02/21
03/25/21
04/07/21
04/08/21
09/07/21
07/15/21
08/31/21
08/30/21
09/16/21

C/O# Firm Name
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Colfax Corporation

A & H Plumbing & Heating Co., Inc.
Path Construction Company, Inc.
Colfax Corporation

Airport Electric Co.

Path Construction Company, Inc.
Path Construction Company, Inc.
Airport Electric Co.

Airport Electric Co.

Path Construction Company, Inc.
Path Construction Company, Inc.
Path Construction Company, Inc.
Path Construction Company, Inc.
Path Construction Company, Inc.
Broadway Electric, Inc.

Broadway Electric, Inc.

Broadway Electric, Inc.

Accel Construction Services Group, LLC
Accel Construction Services Group, LLC
Ideal Heating Company

Linear Electric, Inc.

Ideal Heating Company

Linear Electric, Inc.

Ideal Heating Company

Linear Electric, Inc.

Ideal Heating Company

Ideal Heating Company

Ideal Heating Company

Ideal Heating Company

Oblig. Amt
$0.00
$0.00

$1,484,760.08
$16,708.94
$3,497.51
$244,237.12
$518,939.90
$0.00

$0.00

$0.00
$15,129.04
$216,274.92
$9,750.00
$0.00

$0.00
$96,589.47
$0.00

$0.00
$134,175.98
$1,857.49
$22,399.78
$10,016.96
$8,430.08
$42,033.04
$1,311.68
$13,637.27
$8,954.92
$19,546.26
$1,575.40



Project Number

814-010-082

814-010-083

814-010-084

815-010-077

Project Description

Replace Inoperative Boilers

Repair HVAC and Pool - Jacoby Dickens

Upgrade Fire Alarm System

Upgrade HVAC/Plumbing Systems - Coleman

Effective Date
09/22/21
09/09/21
11/17/21
10/19/22
11/15/22
06/03/21
07/16/21
08/04/21
08/10/21
09/03/21
09/03/21
09/27/21
10/06/21
10/13/21
10/19/21
11/18/21
03/15/22
04/04/22
04/08/22
04/13/22
04/18/22
04/25/22
04/27/22
05/02/22
05/06/22
05/09/22
06/13/22
06/27/22
06/28/22

C/O# Firm Name

8
9
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Ideal Heating Company
Ideal Heating Company
Ideal Heating Company

Stuckey Construction Company, Inc.

Chas F. Bruckner & Son, Inc.

Block Electric Co., Inc.

Block Electric Co., Inc.

Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.
Grunloh Construction, Inc.

Grunloh Construction, Inc.

Oblig. Amt
$7,853.37
$4,968.00
$2,057.00

$133,007.56
$6,878.78
$0.00
($103,500.00)
$8,139.44
$14,838.50
$362.88
$302.40

($7,287.77)
$2,114.17

$271,380.22
$1,145.99
$35,686.55
$15,846.73
$1,504.51
$15,316.98
$241,848.81
$4,496.24
$1,008.39
$1,127.11
$32,438.69
$35,882.19
$1,836.58
($782.14)
$5,040.66
$0.00



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

815-010-077 Upgrade HVAC/Plumbing Systems - Coleman 07/22/22 23 Grunloh Construction, Inc. ($3,389.35)
08/01/22 24 Grunloh Construction, Inc. $4,982.56
08/15/22 25  Grunloh Construction, Inc. $12,520.26
08/19/22 26  Grunloh Construction, Inc. $2,357.00
09/01/22 27  Grunloh Construction, Inc. $6,867.64
09/01/22 28  Grunloh Construction, Inc. $6,756.68
09/07/22 29  Grunloh Construction, Inc. $2,571.50
09/12/22 30 Grunloh Construction, Inc. $5,230.94
09/13/22 31  Grunloh Construction, Inc. $1,159.33
09/14/22 32  Grunloh Construction, Inc. $20,272.60
09/20/22 33  Grunloh Construction, Inc. $2,888.64
10/11/22 34 Grunloh Construction, Inc. $1,192.24
12/05/22 35  Grunloh Construction, Inc. $8,307.57
12/07/22 36  Grunloh Construction, Inc. $61,445.41
12/09/22 37  Grunloh Construction, Inc. $2,971.35
07/20/22 901 Grunloh Construction, Inc. ($5,040.66)
07/20/22 902 Grunloh Construction, Inc. $5,040.66
815-010-081 Repair Exterior Masonry, Foundation and 02/07/22 1  Grunloh Construction, Inc. $0.00
06/09/22 2 Grunloh Construction, Inc. $12,491.61
816-010-038 Campus Roadway and Sidewalk 04/26/21 13 Chicago Heights Construction Company $0.00
08/16/21 14  Chicago Heights Construction Company $34,294.32
816-010-040 Replace Piping System and Renovate 11/15/22 1 Valley Fire Protection Systems LLC $3,052.03
08/16/22 1  Master Design Build, LLC $5,101.02
04/14122 1  Arc 1 Electric, Inc. $1,289.93
03/21/22 1  Chicago Area Plumbing Incorporated $490.11
06/21/22 2 Chicago Area Plumbing Incorporated $1,113.57
04/14122 2 Arc 1 Electric, Inc. $2,767.00
12/08/22 2 Master Design Build, LLC $4,448.57
06/23/22 3 Arc 1 Electric, Inc. $3,959.30



Project Number

816-010-040

816-010-041

817-010-079
818-010-103

818-010-104

Project Description

Replace Piping System and Renovate

Main Building Roof Replacement (Buildings A,

Replace Electric Cable, Phase 1

Repair and Replace Roofs

System Water Piping

Effective Date
06/23/22
06/26/22
10/18/22
11/15/22
08/03/22
08/16/22
10/18/22
11/15/22
09/14/22
09/14/22
05/17/22
09/14/22
09/14/22
05/10/22
01/18/22
07/11/22
07/18/22
09/28/22
11/04/21
12/20/21
07/19/21
07/07/21
09/30/21
12/02/21
11/23/21
12/07/21
07/25/22
09/30/21
10/22/21

C/O# Firm Name

w
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Chicago Area Plumbing Incorporated
Chicago Area Plumbing Incorporated
Arc 1 Electric, Inc.

Arc 1 Electric, Inc.

Chicago Area Plumbing Incorporated
Chicago Area Plumbing Incorporated
Chicago Area Plumbing Incorporated
Chicago Area Plumbing Incorporated
R. J. Olmen Company

Arc 1 Electric, Inc.

A & H Plumbing & Heating Co., Inc.

Elens and Maichin Roofing and Sheet Metal, Inc.

A & H Plumbing & Heating Co., Inc.
Linear Electric, Inc.

Western Waterproofing Company, Inc.
Western Waterproofing Company, Inc.
Western Waterproofing Company, Inc.
Western Waterproofing Company, Inc.
Laverdiere Construction, Inc.

M & O Environmental Company

Dries Brothers Plumbing, Inc.

The PIPCO Companies Ltd.

The PIPCO Companies Ltd.

Dries Brothers Plumbing, Inc.
Laverdiere Construction, Inc.
Laverdiere Construction, Inc.

Dries Brothers Plumbing, Inc.

The PIPCO Companies Ltd.

The PIPCO Companies Ltd.

Oblig. Amt
$5,534.46
$1,241.40
$1,934.76
$1,101.83

$11,305.79

$12,919.73
$9,907.79
$6,457.86
$0.00
$0.00
$6,484.62
$0.00
$0.00
$191,695.04
$19,215.36
$23,549.68
$34,565.92
$986.53
$1,600.95
$9,366.56
$27,852.21
$29,339.49
$7,690.59
$1,697.64
($476.40)
$4,029.26
$2,096.65
($17,095.20)
$5,736.84



Project Number

818-010-104

818-010-105
821-010-118

825-020-151

825-020-155

825-030-071

830-010-331
830-010-348

Project Description

System Water Piping

Replace Chiller & Construct Chilled Water

Renovate Mechanical and Plumbing Systems

Upgrade Fire Alarm System - 7 Buildings

Replace Campus Waterline

Replace Digester Lid

Plan/Construct Electrical and Computer

Replace Roofing System and Repair Masonry

Effective Date
12/15/21
10/26/21
12/21/21
12/21/21
02/07/22
01/04/22
07/21/22
10/26/22
12/13/22
12/14/22
08/22/22
08/22/22
12/02/21
02/02/22
03/21/22
06/13/22
08/25/22
09/14/22
11/17/22
12/01/22
12/07/22
12/15/22
09/01/22
10/18/22
12/13/22
06/02/21
04/26/22
07/09/22
08/10/22

C/O# Firm Name
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Laverdiere Construction, Inc.

The PIPCO Companies Ltd.

Laverdiere Construction, Inc.

Laverdiere Construction, Inc.

The PIPCO Companies Ltd.

Laverdiere Construction, Inc.

The PIPCO Companies Ltd.

Laverdiere Construction, Inc.

P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

P.J. Hoerr, Inc.

Clinton Electric, Inc.

Clinton Electric, Inc.

Clinton Electric, Inc.

Clinton Electric, Inc.

Clinton Electric, Inc.

Haier Plumbing and Heating, Inc.

Haier Plumbing and Heating, Inc.

Haier Plumbing and Heating, Inc.

Haier Plumbing and Heating, Inc.

Haier Plumbing and Heating, Inc.

Kamadulski Excavating and Grading Company, Inc.
Kamadulski Excavating and Grading Company, Inc.
Kamadulski Excavating and Grading Company, Inc.
Williams Brothers Construction Inc.

Grunloh Construction, Inc.

Grunloh Construction, Inc.

Grunloh Construction, Inc.

Oblig. Amt
$1,024.12
$0.00
$5,477.26
$1,843.11
$19,845.08
$3,000.00
$0.00
$7,151.92
$2,949.87
$7,802.63
($168,108.00)
$168,108.00
$21,670.61
$26,571.01
$25,079.61
$0.00
$34,990.96
$16,116.55
$9,979.47
$2,125.77
$4,861.68
($9,263.49)
($20,585.10)
$9,352.92
$1,286.09
($6,458.78)
$39,807.81
$33,054.88
$2,602.54



Project Number
830-010-348
830-030-154

Project Description
Replace Roofing System and Repair Masonry

Upgrade Campus Infrastructure & Renovating

Effective Date
08/23/22
02/22/21
02/26/21
04/15/21
02/17/21
02/17/21
04/19/21
04/29/21
03/29/21
02/24/21
04/21/21
06/28/22
05/14/21
02/26/21
04/29/21
05/14/21
06/08/21
05/14/21
05/25/21
06/08/21
10/19/22
10/19/21
12/02/21
11/03/22
12/06/21
02/17/21
02/26/21
03/29/21
08/19/21

C/O# Firm Name
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Grunloh Construction, Inc.

Great Lakes Plumbing & Heating, Co.
Great Lakes Plumbing & Heating, Co.

Automatic Building Controls, LLC
Kinsale Contracting Group, Inc.
Kinsale Contracting Group, Inc.

Automatic Building Controls, LLC

Great Lakes Plumbing & Heating, Co.

Kinsale Contracting Group, Inc.
A & H Plumbing & Heating Co., Inc.
Automatic Building Controls, LLC

Great Lakes Plumbing & Heating, Co.

Automatic Building Controls, LLC
A & H Plumbing & Heating Co., Inc.
A & H Plumbing & Heating Co., Inc.
Automatic Building Controls, LLC
A & H Plumbing & Heating Co., Inc.
Automatic Building Controls, LLC
Automatic Building Controls, LLC
A & H Plumbing & Heating Co., Inc.
A & H Plumbing & Heating Co., Inc.
Automatic Building Controls, LLC
Automatic Building Controls, LLC
A & H Plumbing & Heating Co., Inc.
Automatic Building Controls, LLC
Ideal Heating Company

Ideal Heating Company

Ideal Heating Company

Ideal Heating Company

Oblig. Amt
$5,458.17
$0.00
$823.73
$0.00
$0.00
($2,755.56)
$20,600.42
$0.00
$0.00
$0.00
$4,307.65
$0.00
$26,044.36
$5,307.23
$0.00
$6,736.33
$11,122.18
$27,085.77
$6,683.79
$2,983.53
$645.13
$20,056.41
$0.00
$0.00
$13,990.58
$0.00
$960.25
$0.00
$0.00



Project Number

830-030-154

Project Description

Upgrade Campus Infrastructure & Renovating

Effective Date
02/17/21
12/02/21
02/17/21
02/17/21
04/29/21
04/29/21
05/25/21
05/25/21
05/25/21
05/26/21
06/08/21
06/29/21
08/24/21
12/02/21
04/08/22
04/14122
02/02/21
02/17/21
02/17/21
02/17/21
02/17/21
02/25/21
02/17/21
03/29/21
02/25/21
03/23/21
03/24/21
08/24/21
03/29/21

C/O# Firm Name

22
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
36
37
37
38
38
39
39
40
40
41
42
42
43

Paul Borg Construction Company
Ideal Heating Company

Paul Borg Construction Company
Paul Borg Construction Company
Paul Borg Construction Company
Paul Borg Construction Company
Paul Borg Construction Company
Paul Borg Construction Company
Paul Borg Construction Company
Paul Borg Construction Company
Paul Borg Construction Company
Paul Borg Construction Company
Paul Borg Construction Company
Paul Borg Construction Company
Paul Borg Construction Company
Paul Borg Construction Company

Linear Electric, Inc.

Mechanical Concepts of lllinais, Inc.

Linear Electric, Inc.

Mechanical Concepts of lllinais, Inc.

Linear Electric, Inc.

Linear Electric, Inc.

Mechanical Concepts of lllinais, Inc.

Mechanical Concepts of lllinais, Inc.

Linear Electric, Inc.
Linear Electric, Inc.

Linear Electric, Inc.

Mechanical Concepts of lllinais, Inc.

Linear Electric, Inc.

Oblig. Amt
$0.00
$0.00

$17,964.86

$77,273.76
$0.00
$6,124.77
$9,669.47
$4,239.17

($3,134.38)

$6,822.37
$508.42
$4,532.84
$0.00
$0.00
$0.00
$2,983.82
$0.00
$0.00
$30,665.13
$37,010.53
$34,169.63
$4,048.44
$64,279.86
$0.00
$960.27
$2,790.75
$8,337.56
$0.00
$0.00



Project Number

830-030-154

830-030-157

830-030-162

Project Description

Upgrade Campus Infrastructure & Renovating

Exterior Repairs/Window Replacement -

Construct A Computer Design Research and

Effective Date
03/31/21
04/28/21
05/11/21
10/19/21
11/29/21
12/02/21
10/17/22
11/03/22
11/03/22
11/03/22
12/29/22
10/28/21
11/02/21
03/15/22
03/31/22
03/31/22
04/07/22
05/04/22
06/07/22
06/06/22
06/19/22
09/08/22
09/12/22
09/19/22
09/22/22
09/22/22
09/23/22
09/29/22
10/03/22

C/O# Firm Name

44  Linear Electric, Inc.
45  Linear Electric, Inc.
46  Linear Electric, Inc.
47  Linear Electric, Inc.
48 Linear Electric, Inc.
49 Linear Electric, Inc.
50 Linear Electric, Inc.
51 Linear Electric, Inc.
52 Linear Electric, Inc.

53 Linear Electric, Inc.

55 Linear Electric, Inc.

1 Old Veteran Construction, Inc.
2 Old Veteran Construction, Inc.
1  W. E. O'Neil Construction Co.
2 W. E. O'Neil Construction Co.
3 W. E. O'Neil Construction Co.
4 W. E. O'Neil Construction Co.
5 W. E. O'Neil Construction Co.
6 W.E. O'Neil Construction Co.
7  W. E. O'Neil Construction Co.
8 W. E. O'Neil Construction Co.
9 W. E. O'Neil Construction Co.
10 W. E. O'Neil Construction Co.
11 W. E. O'Neil Construction Co.
12 W. E. O'Neil Construction Co.
13 W. E. O'Neil Construction Co.
14 W. E. O'Neil Construction Co.
15 W. E. O'Neil Construction Co.
16 W. E. O'Neil Construction Co.

Oblig. Amt
$2,661.27
$3,314.68

$41,207.10

$67,028.70
$24,415.29
$0.00
$2,603.39
$46,433.04
$17,665.99
$385.06
$0.00
$18,033.61
$5,767.08
$7,447.01
$118,315.69
$66,813.00
$6,350.84
$7,181.77
$34,218.75
$347,401.34
$12,400.00
$73,728.67
$56,595.10
$144,037.91
$11,187.51
$10,645.51
$32,632.44
$1,333,426.42
$9,500.00



Project Number

830-030-162

830-080-017

Project Description

Construct A Computer Design Research and

Replace Air Handling Unit and Chiller - Health

Effective Date
09/26/22
09/23/22
10/25/22
11/02/22
11/03/22
10/21/22
11/15/22
11/07/22
11/22/22
11/28/22
11/15/22
11/29/22
11/15/22
12/01/22
01/03/23
01/11/23
02/22/21
06/09/21
09/21/21
09/30/21
12/14/21
12/14/22

C/O# Firm Name

17
18
19
20
21
22
23
24
25
26
27
28
29
30

S
m
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. O'Neil Construction Co.
. O'Neil Construction Co.
. O'Neil Construction Co.
. O'Neil Construction Co.
. O'Neil Construction Co.
. O'Neil Construction Co.
. O'Neil Construction Co.
. O'Neil Construction Co.
. O'Neil Construction Co.
. O'Neil Construction Co.
. O'Neil Construction Co.
. O'Neil Construction Co.
. O'Neil Construction Co.
. O'Neil Construction Co.
. O'Neil Construction Co.

E. O'Neil Construction Co.

Henson Robinson Company

Henson Robinson Company

Henson Robinson Company

Henson Robinson Company

Henson Robinson Company

Henson Robinson Company

Oblig. Amt
$39,509.83
$28,509.03
$448,191.96
$82,780.97
$47,779.51
$5,025.68
$0.00
$34,050.00
$27,463.89
$5,234.16
$102,630.42
$925,190.66
$13,858.47
$2,963.70
$7,176.68
$24,821.02
$4,411.97
$0.00
$38,047.27
$17,722.13
$0.00

$0.00



